

Project of common interest:

9.4 - OSC

Type of project

Oil pipeline

Project promoters

MERO CR

Planned date of

commissioning

2025

02 Implementation Plan - for publication For Project of Common Interest:

9.4 Litvinov (Czech Republic) — Spergau (Germany) pipeline: the extension project of the Družba crude oil pipeline to the refinery TRM Spergau

1. Introductory information

Priority corridor: Oil supply connections in Central Eastern Europe

Current implementation status: Planning

2. Timeline of the implementation plan

2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	01/01/2019	NO DATA
Front End Engineering Design study	NO DATA	NO DATA

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	NO DATA	NO DATA
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	31/03/2021

2.3. Estimative permit granting schedule¹ - not defined yet

Date of request	(Expected) date of decision
NO DATA	NO DATA

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	01/01/2022	31/12/2024
Commissioning date		31/03/2025