

Project of common interest:

10.3 - Smart grids

## Type of project

Smart grid

## Project promoters

ELES d.o.o. (Slovenian TSO)

HOPS d.o.o. - Hrvatski operator prijenosnog sustava d.o.o. (Croatian TSO)

SODO d.o.o. (Sistemiški operator distribucijskega omrežja z električno energijo) (Slovenian DSO)

HEP-ODS d.o.o. (HEP Operator distribucijskog sustava d.o.o.) (Croatian DSO)

## Planned date of commissioning

2021

# 02 Implementation Plan - for publication For Project of Common Interest:

**10.3 SINCRO.GRID (Slovenia, Croatia) - An innovative integration of synergetic, mature technology-based solutions in order to increase the security of operations of the Slovenian and Croatian electricity systems simultaneously**

## 1. Introductory information

**Priority corridor:** Smart grids deployment

**Current implementation status:** Feasibility studies and design phase

## 2. Timeline of the implementation plan

### 2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	NO DATA	NO DATA
Front End Engineering Design study	NO DATA	NO DATA

### 2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	NO DATA	NO DATA
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	NO DATA

### 2.3. Estimative permit granting schedule<sup>1</sup> - not defined yet

Date of request	(Expected) date of decision
NO DATA	NO DATA

<sup>1</sup>This schedule should be in line with the permit granting scheduled required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

### 2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	NO DATA	NO DATA
Commissioning date	2021	