

Project of common interest:

3.11.2 - NSI East Electricity

Type of project  
Electricity line

Project promoters  
ČEPS  
a.s. (CZ)

Planned date of  
commissioning  
2021

## 02 Implementation Plan - for publication For Project of Common Interest:

### 3.11.2 Internal line between Vitkov and Prestice (CZ)

#### 1. Introductory information

**Priority corridor:** North-South electricity interconnections in Central Eastern and South Eastern Europe

**Current implementation status:** Permitting

#### 2. Timeline of the implementation plan: Valid as of January 31st, 2017

##### 2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	11/2009	07/2011
Front End Engineering Design study	07/2011	12/2011

##### 2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	25/05/2012	28/12/2012
CBCA (where applicable)	Not applicable	Not applicable
Exemption request/decision (where applicable)	Not applicable	Not applicable
Final Investment Decision	25/12/2013	09/07/2014

##### 2.3. Estimative permit granting schedule<sup>1</sup> - not defined yet

Date of request	(Expected) date of decision
02/2016	11/2017

<sup>1</sup>This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

##### 2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	03/2018	11/2021
Commissioning date		11/2021