



Project of common interest:

3.14.2 - NSI East Electricity

Type of project  
Electricity line

Project promoters  
PSE S.A.(PL)  
www.pse.pl

Planned date of  
commissioning  
2021

## 02 Implementation Plan - for publication For Project of Common Interest:

### 3.14.2 Internal line between Krajnik and Baczyna (PL)

#### 1. Introductory information

**Priority corridor:** North-South electricity interconnections in Central Eastern and South Eastern Europe

**Current implementation status:** Design and permitting

#### 2. Timeline of the implementation plan

##### 2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	17/02/2009	NO DATA
Front End Engineering Design study	NO DATA	NO DATA

##### 2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	29/06/2011	29/06/2011
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	21/09/2011

##### 2.3. Estimative permit granting schedule<sup>1</sup> - not defined yet

Date of request	(Expected) date of decision
16/12/2015	16/02/2020

<sup>1</sup>This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

##### 2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	31/01/2019	16/08/2020
Commissioning date		16/12/2021