

Project of common interest:

8.2.1 - BEMIP Gas

Type of project

Gas pipeline

Project promoters

JSC Conexus Baltic Grid
AB Amber Grid
www.conexus.lv
www.ambergrid.lt

**Planned date of
commissioning**
2020

02 Implementation Plan - for publication For Project of Common Interest:

8.2.1 Enhancement of Latvia – Lithuania interconnection

1. Introductory information

Priority corridor: Baltic Energy Market Interconnection Plan in gas

Current implementation status: Planned

2. Timeline of the implementation plan

2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	06/10/2017	NO DATA
Front End Engineering Design study	NO DATA	NO DATA

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	NO DATA	NO DATA
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	NO DATA

2.3. Estimative permit granting schedule¹ - not defined yet

Date of request	(Expected) date of decision
NO DATA	NO DATA

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	NO DATA	NO DATA
Commissioning date	2020	