

Project of common interest:

10.5 - Smart grids

Type of project

Smart grid

Project promoters

e-distribuzione (Italy)

www.e-distribuzione.it/it/progetti-e-innovazioni/alpgrid.html

ENEL Green Power (Italy)

ENEL Produzione (Italy)

Wiener Netze

Planned date of commissioning

2022

02 Implementation Plan - for publication For Project of Common Interest:

10.5 ALPGRID (Austria, Italy) - An innovative integration of synergetic, mature, technology-based solutions in order to simultaneously increase the operational efficiency of the Italian and Austrian regional electricity systems

1. Introductory information

Priority corridor: Smart grids deployment

Current implementation status: Under consideration

2. Timeline of the implementation plan

2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	NO DATA	NO DATA
Front End Engineering Design study	01/07/2018	31/12/2019

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	NO DATA	NO DATA
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	NO DATA

2.3. Estimative permit granting schedule¹ - not defined yet

Date of request	(Expected) date of decision
NO DATA	NO DATA

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	01/07/2019	01/10/2019
Commissioning date	30/06/2022	