



Project of common interest:

3.7.1 - NSI East Electricity

**Type of project**  
Electricity line

**Project promoters**  
Elektroenergein Systemen Operator  
EAD/ESO Interdependent transmission  
operator (IPTO)  
<http://projects.eso.bg/projects/>  
<http://www.admie.gr/en/>

**Planned date of  
commissioning**  
2023

## 02 Implementation Plan - for publication For Project of Common Interest:

### 3.7.1 Interconnection between Maritsa East 1 (BG) and N. Santa (EL)

#### 1. Introductory information

**Priority corridor:** North-South electricity interconnections in Central Eastern and South Eastern Europe

**Current implementation status:** Permitting

#### 2. Timeline of the implementation plan

##### 2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	NO DATA	NO DATA
Front End Engineering Design study	NO DATA	NO DATA

##### 2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	NO DATA	NO DATA
CBCA (where applicable)	NO DATA	01/09/2018
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	01/03/2018	NO DATA

##### 2.3. Estimative permit granting schedule<sup>1</sup> - not defined yet

Date of request	(Expected) date of decision
NO DATA	NO DATA

<sup>1</sup>This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

##### 2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	NO DATA	NO DATA
Commissioning date		01/01/2023