



Project of common interest:

5.1.3 - NSI West Gas

Type of project

Gas storage

Project promoters

Islandmagee Storage Limited
<http://www.islandmagee-storage.com>

Planned date of commissioning
 2021

02 Implementation Plan - for publication For Project of Common Interest:

5.1.3 Development of the Islandmagee Underground Gas Storage (UGS) facility at Larne (Northern Ireland)

1. Introductory information

Priority corridor: North-South gas interconnections in Western Europe

Current implementation status: Permitting

2. Timeline of the implementation plan: Valid as of January 31st, 2017

2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	NO DATA	NO DATA
Front End Engineering Design study	4/2017	12/2017

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	03/2010	10/2012
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	03/01/2017	12/01/2017

2.3. Estimative permit granting schedule¹ - not defined yet

Date of request	(Expected) date of decision
3/2010	11/2014

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	7/2018	6/2021
Commissioning date		12/2021