



Project of common interest:

5.3 - NSI West Gas

Type of project
LNG, Gas pipeline

Project promoters
Shannon LNG Ltd.
www.shannonlng.ie

Planned date of commissioning
2022

02 Implementation Plan - for publication For Project of Common Interest:

5.3 Shannon LNG Terminal and connecting pipeline (IE)

1. Introductory information

Priority corridor: North-South gas interconnections in Western Europe

Current implementation status: Permitting

2. Timeline of the implementation plan: Valid as of January 31st, 2017

2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	5/2006	9/2007
Front End Engineering Design study	11/2017	10/2018

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	10/2007	December 2009
CBCA (where applicable)	10/2013	6/2014
Exemption request/decision (where applicable)	9/2008	4/2011
Final Investment Decision	11/2018	11/2018

2.3. Estimative permit granting schedule¹ - not defined yet

Date of request	(Expected) date of decision
9/2007	12/2009

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	11/2018	4/2022
Commissioning date		04/2022