

Project of common interest:

4.4.2 - BEMIP Electricity

Type of project  
Electricity line

Project promoters  
Svenska Kraftnät (SE)

Planned date of  
commissioning  
2023

## 02 Implementation Plan - for publication For Project of Common Interest:

### 4.4.2 Internal line between Ekhyddan and Nybro/Hemsjö (SE)

#### 1. Introductory information

**Priority corridor:** Baltic Energy Market Interconnection Plan in electricity

**Current implementation status:** Permitting

#### 2. Timeline of the implementation plan: Valid as of January 31st, 2017

##### 2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	NO DATA	NO DATA
Front End Engineering Design study	NO DATA	NO DATA

##### 2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	NO DATA	NO DATA
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	2020	NO DATA

##### 2.3. Estimative permit granting schedule<sup>1</sup> - not defined yet

Date of request	(Expected) date of decision
NO DATA	NO DATA

<sup>1</sup>This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

##### 2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	NO DATA	NO DATA
Commissioning date	6/2023	