



Project of common interest:

3.17 - NSI East Electricity

**Type of project**  
Electricity line

**Project promoters**  
MAVIR (HU)  
SEPS (SK)  
www.sepsas.sk  
www.mavir.hu

**Planned date of commissioning**  
2020

## 02 Implementation Plan - for publication For Project of Common Interest:

### 3.17 PCI Hungary — Slovakia interconnection between Sajóivánka (HU) and Rimavská Sobota (SK)

#### 1. Introductory information

**Priority corridor:** North-South electricity interconnections in Central Eastern and South Eastern Europe

**Current implementation status:** Permitting

#### 2. Timeline of the implementation plan

##### 2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	18/12/2013	NO DATA
Front End Engineering Design study	NO DATA	NO DATA

##### 2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	01/10/2008	13/02/2012
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	01/03/2017

##### 2.3. Estimative permit granting schedule<sup>1</sup> - not defined yet

Date of request	(Expected) date of decision
08/03/2016	30/11/2018

<sup>1</sup>This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

##### 2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	01/12/2020	31/12/2020
Commissioning date		31/12/2020