

Project of common interest:

1.18 - NSOG

**Type of project**  
Hydro-pumped storage

**Project promoters**  
THV iLand (BE)

**Planned date of  
commissioning**  
2021

## 02 Implementation Plan - for publication For Project of Common Interest:

### 1.18 Offshore hydro-pumped electricity storage facility in Belgium [currently known as "iLand

#### 1. Introductory information

**Priority corridor:** Northern Seas offshore grid

**Current implementation status:** Under consideration

#### 2. Timeline of the implementation plan

##### 2.1. Estimative timeline for the completion of feasibility and design studies for the project

| Project stage                      | Start date | (Expected) end date |
|------------------------------------|------------|---------------------|
| Feasibility study                  | NO DATA    | NO DATA             |
| Front End Engineering Design study | NO DATA    | NO DATA             |

##### 2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

| Project stage                                 | Date of request | (Expected) date of decision |
|---|-----------------|-----------------------------|
| Approval by the NRA                           | NO DATA         | NO DATA                     |
| CBCA (where applicable)                       | NO DATA         | NO DATA                     |
| Exemption request/decision (where applicable) | NO DATA         | NO DATA                     |
| Final Investment Decision                     | NO DATA         | NO DATA                     |

##### 2.3. Estimative permit granting schedule<sup>1</sup> - not defined yet

| Date of request | (Expected) date of decision |
|-----------------|-----------------------------|
| NO DATA         | NO DATA                     |

<sup>1</sup>This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

##### 2.4. Estimative timeline for construction and commissioning

| Activities         | (Expected) start date | (Expected) end date |
|--------------------|-----------------------|---------------------|
| Construction       | NO DATA               | NO DATA             |
| Commissioning date | 2021                  |                     |