



Project of common interest:

3.11.4 - NSI East Electricity

Type of project
Electricity line

Project promoters
ČEPS
a.s. (CZ)

Planned date of
commissioning
2025

02 Implementation Plan - for publication For Project of Common Interest:

3.11.4 Internal line between Kocin and Mirovka (CZ)

1. Introductory information

Priority corridor: North-South electricity interconnections in Central Eastern and South Eastern Europe

Current implementation status: Permitting

2. Timeline of the implementation plan: Valid as of January 31st, 2017

2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	08/2008	07/2009
Front End Engineering Design study	03/2009	12/2009

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	25/05/2012	28/12/2012
CBCA (where applicable)	Not applicable	Not applicable
Exemption request/decision (where applicable)	Not applicable	Not applicable
Final Investment Decision	27/09/2011	31/05/2012

2.3. Estimative permit granting schedule¹ - not defined yet

Date of request	(Expected) date of decision
01/2016	12/2017

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	04/2021	10/2025
Commissioning date		10/2025