



EC / ACER / ENTSOG 3-year work plan - version 29 February 2012

GAS

Deliverable	Scoping Phase		ACER FG draft		EC	ENTSOG code drafting		ACER evaluate	Comitology	2011				2012				2013				2014				2015			
	Start	End	Start	End	Request	Start	End		Start	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
ESTABLISHED PRIORITIES																													
Framework Guideline (FG) on capacity allocation methodologies (CAM)			Q1/11	Q3/11																									
EC invitation to ENTSOG					Q3/11*																								
Network code on CAM (1)						Q1/11	Q1/12																						
ACER Evaluation of NC								Q2/12																					
Comitology Process start									Q4/12																				
Congestion Management Procedure (IIA) (3)																													
Comitology Process start									Q1/12																				
ACER Framework Guideline on balancing rules			Q1/11	Q3/11																									
EC invitation to ENTSOG					Q4/11																								
ENTSOG network code on balancing						Q4/11	Q4/12																						
ACER Evaluation of NC								Q1/13																					
Comitology Process start									Q3/13																				
Harmonisation of transmission tariff structures - Scoping phase(2)	Q1/11	Q2/12																											
Path 1: Guideline Development																													
Path 1: Comitology Process start																													
Path 2: ACER Framework Guideline on harmonisation of transmission tariff structures			Q3/12	Q4/12																									
Path 2: EC invitation to ENTSOG					Q4/12																								
Path 2: ENTSOG network code on tariffs						Q4/12	Q4/13																						
Path 2: ACER Evaluation of NC								Q4/13																					
Path 2: Comitology Process start									Q1/14																				
ACER Framework Guideline on interoperability rules	Q3/11	Q4/11	Q1/12	Q3/12*																									
EC invitation to ENTSOG					Q3/12*																								
ENTSOG network code on interoperability rules						Q3/12	Q3/13																						
ACER Evaluation of NC								Q3/13																					
Comitology Process start									Q4/13																				
Target model: initial model development			Q4/10	Q4/11																									
Target model: Possible review			Q1/13	Q2/13																									
ENTSOG 2011 Community-wide gas 10 year network development plan (TYNDP)							Q1/11																						
ACER evaluation of 2011 TYNDP								Q3/11																					
ENTSOG 2012 regional gas 10 year network development plan							Q1/11	Q1/12																					
ACER monitoring report on 2012 regional 10year network development plan								Q1/12																					
ENTSOG 2013 Community-wide gas 10 year network development plan (TYNDP)							Q1/12	Q1/13																					
ACER evaluation of 2013 TYNDP								Q1 /13																					
ENTSOG 2014 regional gas 10 year network development plan							Q1/13	Q1/14																					
ACER monitoring report on 2014 regional 10year network development plan								Q1/14																					
ENTSOG 2015 Community-wide gas 10 year network development plan (TYNDP)							Q1/14	Q1/15																					
ACER evaluation of 2015 TYNDP								Q1/15																					
OTHER PRIORITIES																													
Security and reliability rules																													
Network connection rules																													
Settlement rules																													
Rules for trading																													
Operational procedures in an emergency																													
Energy efficiency regarding gas networks																													
Transparency rules (follow-up to current comitology guideline)																													

LEGEND

- FG Framework Guideline
- NC Network Code

Footnotes and assumptions:

Q3/12* = July