



Project of common interest:

7.3.3 - SGC

Type of project
Gas pipeline

Project promoters
IGI Poseidon S.A.
www.igi-poseidon.com

Planned date of commissioning
2022

02 Implementation Plan - for publication For Project of Common Interest:

7.3.3 Offshore gas pipeline connecting Greece and Italy [currently known as "Poseidon Pipeline"]

1. Introductory information

Priority corridor: Southern Gas Corridor

Current implementation status: Permitting

2. Timeline of the implementation plan

2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	01/03/2004	01/10/2007
Front End Engineering Design study	01/08/2017	01/01/2019

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	NO DATA	NO DATA
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	01/06/2019

2.3. Estimative permit granting schedule¹ - not defined yet

Date of request	(Expected) date of decision
01/11/2006	01/06/2019

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	01/09/2019	01/09/2022
Commissioning date		01/12/2022