



Project of common interest:

9.1 - OSC

Type of project

Oil pipeline

Project promoters

MPR Sarmatia Sp z o.o.
sarmatia.com.pl

Planned date of commissioning

2022

02 Implementation Plan - for publication For Project of Common Interest:

9.1 Adamowo — Brody pipeline: pipeline connecting the JSC Uktransnafta’s handling site in Brody (Ukraine) and Adamowo Tank Farm (Poland)

1. Introductory information

Priority corridor: Oil supply connections in Central Eastern Europe

Current implementation status: Introduction of the Project into the Local Development Plans.

2. Timeline of the implementation plan

2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	01/06/2016	30/06/2019
Front End Engineering Design study	31/05/2018	30/06/2019

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	NO DATA	NO DATA
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	30/12/2019

2.3. Estimative permit granting schedule¹ - not defined yet

Date of request	(Expected) date of decision
01/09/2020	31/10/2020

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	30/11/2020	30/06/2022
Commissioning date		31/08/2022