



Project of common interest:

3.14.3 - NSI East Electricity

Type of project
Electricity line

Project promoters
PSE S.A.(PL)
www.pse.pl

Planned date of
commissioning
2024

02 Implementation Plan - for publication For Project of Common Interest:

3.14.3 Internal line between Mikułowa and Świebodzice (PL)

1. Introductory information

Priority corridor: North-South electricity interconnections in Central Eastern and South Eastern Europe

Current implementation status: Planned but not yet in permitting

2. Timeline of the implementation plan

2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	01/10/2017	NO DATA
Front End Engineering Design study	NO DATA	NO DATA

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	29/06/2011	29/06/2011
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	14/03/2012

2.3. Estimative permit granting schedule¹ - not defined yet

Date of request	(Expected) date of decision
30/06/2018	31/12/2021

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	28/02/2021	30/06/2024
Commissioning date		30/06/2024