

Project of common interest:

2.23 - NSI West Electricity

Type of project

Electricity substation,
Electricity line

Project promoters

Elia System Operator SA
(BE)

Planned date of commissioning

2020 (Brabo II)
2023 (Brabo III)

02 Implementation Plan - for publication For Project of Common Interest:

2.23 Internal lines at the Belgian north border between Zandvliet and Lillo-Liefkenshoek (BE), and between Liefkenshoek and Mercator, including a substation in Lillo (BE) [currently known as "BRABO II + III"]

1. Introductory information

Priority corridor: North-South electricity interconnections in Western Europe

Current implementation status: Under construction (Brabo II)
Permitting (Brabo III)

2. Timeline of the implementation plan

2.1. Estimative timeline for the completion of feasibility and design studies for the project

| Project stage | Start date | (Expected) end date |
|---------------------------------------|------------|---------------------|
| Feasibility study | NO DATA | NO DATA |
| Front End Engineering Design study | NO DATA | NO DATA |

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

| Project stage | Date of request | (Expected) date of decision |
|--|-----------------|-----------------------------|
| Approval by the NRA | NO DATA | NO DATA |
| CBCA (where applicable) | NO DATA | NO DATA |
| Exemption request/decision (where applicable) | NO DATA | NO DATA |
| Final Investment Decision | NO DATA | NO DATA |

2.3. Estimative permit granting schedule¹ - not defined yet

| Date of request | (Expected) date of decision |
|-----------------|-----------------------------|
| NO DATA | NO DATA |

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

| Activities | (Expected) start date | (Expected) end date |
|--------------------|-------------------------------------|---------------------|
| Construction | NO DATA | NO DATA |
| Commissioning date | 2020 (Brabo II) 2023 (Brabo III) | |