



Project of common interest:

6.24.10 - NSI East Gas

**Type of project**

Gas reverse flow, Gas pipeline

**Project promoters**

SNTGN Transgaz SA (RO)

**Planned date of commissioning**

2019  
2023  
2019

## 02 Implementation Plan - for publication For Project of Common Interest:

### 6.24.10 ROHUAT/BRUA – 3rd phase, including:

Enhancement of the Romanian transmission system between Onesti-Isaccea and reverse flow at Isaccea  
Enhancement of the Romanian transmission system between Onesti – Nadlac  
Extension of the Romanian transmission system for taking over gas from the Black

#### 1. Introductory information

**Priority corridor:** North-South gas interconnections in Central Eastern and South Eastern Europe

**Current implementation status:** 6.24.10

#### 2. Timeline of the implementation plan

##### 2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	NO DATA	NO DATA
Front End Engineering Design study	NO DATA	NO DATA

##### 2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	NO DATA	NO DATA
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	NO DATA

##### 2.3. Estimative permit granting schedule<sup>1</sup> - not defined yet

Date of request	(Expected) date of decision
NO DATA	NO DATA

<sup>1</sup>This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

##### 2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	NO DATA	NO DATA
Commissioning date		2019 2023 2019