



Project of common interest:

6.9.1 - NSI East Gas

**Type of project**  
LNG, Gas pipeline

**Project promoters**  
Gastrade S.A.  
DEPA S.A.  
www.gastrade.gr  
www.desfa.gr

**Planned date of commissioning**  
2020

## 02 Implementation Plan - for publication For Project of Common Interest:

### 6.9.1 LNG terminal in Northern Greece

#### 1. Introductory information

**Priority corridor:** North-South gas interconnections in Central Eastern and South Eastern Europe

**Current implementation status:** Permitting

#### 2. Timeline of the implementation plan

##### 2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	01/01/2014	01/06/2014
Front End Engineering Design study	10/03/2017	29/09/2017

##### 2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	17/12/2010	19/08/2011
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	28/09/2018

##### 2.3. Estimative permit granting schedule<sup>1</sup> - not defined yet

Date of request	(Expected) date of decision
17/12/2010	20/01/2015

<sup>1</sup>This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

##### 2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	01/01/2019	31/07/2020
Commissioning date		30/09/2020