

Project of common interest:

8.2.4 - BEMIP Gas

Type of project

Gas storage

Project promoters

Joint Stock Company
"Conexus Baltic Grid"
www.conexus.lv

Planned date of

commissioning
2025

02 Implementation Plan - for publication For Project of Common Interest:

8.2.4 Enhancement of Inčukalns Underground Gas Storage (LV)

1. Introductory information

Priority corridor: Baltic Energy Market Interconnection Plan in gas

Current implementation status: Planned, but not yet in permitting

2. Timeline of the implementation plan: Valid as of January 31st, 2017

2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	2/2017	11/2017
Front End Engineering Design study	6/2011	12/2011

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	NO DATA	NO DATA
CBCA (where applicable)	10/2013	4/2014
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	12/01/2020

2.3. Estimative permit granting schedule¹ - not defined yet

Date of request	(Expected) date of decision
5/2014	1/2021

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	3/2014	12/2025
Commissioning date		12/2025