


PMI 07

REHABILITATION OF OHL 400KV
MUKACHEVE – VEĽKÉ KAPUŠANY

Geographical situation



Progress in implementation by UKRENERGO

Current status

- **Final technical solution** - New double circuit OHL (armed with one circuit at the first stage)
- **Feasibility study preparation process and examination of design documentation by authorities** – ongoing (expected end date of FS – November 2019, expected end date of examination - January 2020)

Next steps

- **Tender procedures start date** – 2020
- **Land allocation procedures start date** – 2Q 2020
- **Realisation start date** - 2021
- **Commissioning date** - 2023

Progress in implementation by SEPS


Current status

- No need for any substantial activities on SK side of the line till 2030 – OHL Kapušany – state border is in a good technical shape

Next steps

- New joint SK-UA study in 2023 (after UA-Moldova synchronisation with ENTSO-E)
- The scope and final technical solution of reconstruction based on study results
- **Commissioning date** - 2030 at the earliest

Next steps in 2020-2023 (UKRENERGO activities)



Thank you for your attention.
