European Commission

Project of common interest:

6.20.3 - NSI East Gas

02 Implementation Plan - for publication For Project of Common Interest:

6.20.3 6.20.3 South Kavala UGS facility and metering and regulating station (EL)

Type of project
Gas storage

Project promoters
HRADF for the development of the UGS
DESFA S.A.for the Metering/Regulating station at the connection with the transmission network

Planned date of commissioning
2023

1. Introductory information

Priority corridor: North-South gas interconnections in Central Eastern and South Eastern Europe

Current implementation status: Under condideration

2. Timeline of the implementation plan

2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	NO DATA	NO DATA
Front End Engineering Design study	NO DATA	NO DATA

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	NO DATA	NO DATA
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	NO DATA

2.3. Estimative permit granting schedule[1] - not defined yet

Date of request	(Expected) date of decision
NO DATA	NO DATA

[1]This schedule should be in line with the permit granting scheduled required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	NO DATA	NO DATA
Commissioning date		2023

LAST UPDATE
March 2018