
             

 

 

  
  

    
     

 

                               

3.22.5 Interconnection between Villanova (IT) and Lastva (ME)

 Energy 

Type of project
Electricity line
Project promoters
CGES (ME)
TERNA (IT)
http://www.terna.it/

Planned date of
commissioning
2019

02 Implementation Plan - for publication
For Project of Common Interest:

Project of common interest:

LAST UPDATE
March 2018

1. Introductory information

2. Timeline of the implementation plan
2.1. Estimative timeline for the completion of feasibility and design studies for the project

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the
Final Investment Decision

2.3. Estimative permit granting schedule1 - not defined yet

2.4. Estimative timeline for construction and commissioning

Project stage Start date (Expected) end date
Feasibility study
Front End Engineering
Design study

Activities (Expected) start date (Expected) end date
Construction
Commissioning date

Project stage
Approval by the NRA
CBCA (where applicable)

1This schedule should be in line with the permit granting scheduled required by Article 10 4(b), where available. According to this Article,
a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other
authorities concerned.

Date of request
02/12/2009

(Expected) date of decision
28/07/2011

Exemption request/decision
(where applicable)
Final Investment Decision

Date of request (Expected) date of decision

3.22.5 - NSI East Electricity

Priority corridor: North-South electricity interconnections in Central Eastern and South Eastern Europe
Current implementation status: Under  construction

NO DATA NO DATA
NO DATA NO DATA

NO DATANO DATA
31/12/2019

NO DATA
NO DATA

NO DATA
NO DATA

NO DATA NO DATA
NO DATA NO DATA


