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1 RES in north of Portugal PT
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
1 https://www.ren.pt/en-GB/o_que_fazemos/projetos_interesse_2017/ Investment V.Minho-R.Pena-Feira currently under Environmental Impact Assessment (30/12/2018)

Investment Pedralva-Sobrado under Environmental Impact Studies development (30/03/2020)

4 Interconnection Portugal-Spain PT-ES https://tyndp.entsoe.eu/tyndp2018/projects/projects/
4

https://www.ren.pt/en-GB/o_que_fazemos/projetos_interesse_2017/ 
https://www.ree.es/en/activities/grid-manager-and-transmission-
agent/european-projects-common-interest-pci 
https://www.ree.es/es/actividades/gestor-de-la-red-y-transportista/proyectos-de-
interes-comun-europeos-pic 
https://www.mincotur.gob.es/energia/planificacion/Planificacionelectricidadyga
s/desarrollo2015-2020/Paginas/desarrollo.aspx 
http://www.erse.pt/pt/consultaspublicas/consultas/Documents/64_1/PDIRT%2
02018-2027%20-%20junho%202017%20-%20Relat%C3%B3rio.pdf

Portugal: Section V.N.Famalicao-P. Lima Favorable EID, waiting for Permitting
Portugal: Section P.Lima-Border under Environmental Impact Studies development (30/01/2019)
Spain: The environmental process in Spain is waiting, to be completed, for the positive cross-border report of Portugal. This will 
allow the issuance of respective positive cross-border reports by respective environmental agencies in Spain and Portugal, as a 
mandatory previous step to finish de Environmental Permitting Process in each country. The expected date of obtaining 
environmental resolution in each country is June 2019 (30/06/2019)

16 Biscay Gulf FR-ES https://tyndp.entsoe.eu/tyndp2018/projects/projects/
16

https://www.inelfe.eu/en/projects/bay-biscay 

- Public-consultation procedure: Application of Public Declaration Utility in Spain and France (June 2019). The studies necessary 
for the preparation of the environmental  impact study, in particular the fauna / flora inventories are ongoing.
- Detailed engineering design: Detailed technical specifications (Nov 2018). Drafting of the detailed technical specifications for 
the cables and the converter stations works. 
- Tendering procedure: Procurement notice publication (Nov 2018) and tendering for contracts (April 2019). The procurement 
strategy is being drawn up for the publication of one or more European procurement notices

28 Italy-Montenegro ME-IT
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
28

https://www.terna.it/en-
gb/sistemaelettrico/pianodisviluppodellarete/progettidiinteressecomune.aspx

Currently the construction of the first HVDC module (600MW) is at a very advanced stage (commissioning foreseen by 2019), 
while the second HVDC module has been postponed and will be completed by 2026 (after the completion of the correlated 
projects in the Balkans and the development of the electricity markets in the area)

29 Italy-Tunisia TN-IT
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
29

https://www.terna.it/en-
gb/sistemaelettrico/pianodisviluppodellarete/progettidiinteressecomune.aspx

Completion of detailed feasibility studies and project design necessary to start the permitting procedure

31 Italy-Switzerland IT-CH
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
31

https://www.terna.it/en-
gb/sistemaelettrico/pianodisviluppodellarete/progettidiinteressecomune.aspx

Currently the permitting procedure is ongoing, and the project solutions are under review. The technical solution and the 
expected date for the authorization achievement will be updated accordingly.

35 CZ Southwest-east corridor DE-CZ
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
35 https://www.ceps.cz/cs/projekty-spolecneho-zajmu

All three investment items in the project are in the high maturity project level:
Investment item no. 313 OHL Kocin - Mirovka: land permit granting proces is on progress
Investment item no. 315 OHL Kocin - Prestice: the documentation preparation for the land and construction permi granting 
process is on progress
Investment item no. 311 substation Kocin: the construction phase is on progress

37 Norway - Germany, NordLink NO-DE
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
37

http://www.statnett.no/Nettutvikling/NORDLINK/;  
https://www.tennet.eu/de/unser-netz/internationale-verbindungen/nordlink/

Under construction. Both interconnector and converters.

47 Westtirol - Vöhringen DE-AT https://tyndp.entsoe.eu/tyndp2018/projects/projects/
47

http://www.apg.at/de/netz/netzausbau/PCI/WesttirolZZ Feasibility Study

48 New SK-HU intercon. - phase 1 SK-HU
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
48

On the Hungarian side: https://www.mavir.hu/web/mavir/pci-jeloltek On the 
Slovak side: https://www.mhsr.sk/energetika/medzinarodna-
spolupraca/projekty-spolocneho-zaujmu-pci

On the Hungarian side; statutory procedure within permit granting process is ongoing. Issuance of the building permits are 
expected by 30/04/2019.

On the Slovak side; public procurement for construction contractor has been launched. The contracts with selected construction 
contractors are expected to be signed by 30/06/2019.

62 Estonia-Latvia 3rd IC LV-EE https://tyndp.entsoe.eu/tyndp2018/projects/projects/
62

http://www.ast.lv/en/transmission-network-projects/latvia-estonia-third-
interconnection

The project is under construction

81 North South Interconnector NI-IE https://tyndp.entsoe.eu/tyndp2018/projects/projects/
81

http://www.eirgridgroup.com/the-grid/projects/north-south/the-project/

Interim phase between Permitting and Construction:

In Ireland (IE) the comprehensive decision has been challenged in the courts and that judicial review process is expected to 
conclude in late 2018 or early 2019.

In Northern Ireland (UK) the development planning consent has also been challenged in the courts and that judicial review 
process is not expected to conclude until at least September 2019.

Advance procurement activities have commenced even though the legal challenges have not yet concluded. The NRAs in both 
jurisdictions have authorised the expenditure of up to €4m on the commencement of the procurement process for the major 
material and main contractor required for the construction phase. The contract for the design and testing of the overhead line 
steel towers is due to be awarded in late 2018 and the tender enquiry for the main construction contractor is due to issue in late 
2018.

82 RIDP I NI-IE https://tyndp.entsoe.eu/tyndp2018/projects/projects/
82

http://www.eirgridgroup.com/how-the-grid-works/ridp/ Pre-application procedure.

96 Keminmaa-Pyhänselkä FI-SE
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
96

https://www.fingrid.fi/en/grid/construction/cross-border-connections/third-
interconnection-finland--sweden/

The project is currently in Environmental Impact Assessment phase. Environmental Impact Assessment report of the overhead 
transmission line route Pyhänselkä-Keminmaa has been delivered to coordinating authority and authority has announced a 
public notice.

The EIA phase will finish when coordinating authority gives statement on the EIA-report which is expected to be given in January 
2019.

107 Celtic Interconnector IE-FR
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
107

http://www.eirgridgroup.com/the-grid/projects/celtic-interconnector/the-
project/  https://www.rte-france.com/en/project/celtic-interconnector-electrical-
interconnector-between-france-and-ireland

Initial Design and Pre-Consultation

110 Norway-Great Britain, North Sea 
Link

NO-GB
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
110 http://northsealink.com/ Construction phase

111 3rd AC Finland-Sweden north SE-FI https://tyndp.entsoe.eu/tyndp2018/projects/projects/
111

https://www.fingrid.fi/en/grid/construction/cross-border-connections/third-
interconnection-finland--sweden/

On the Swedish side Route studies and dialogue with authorities is on going and on the Finnish side the environmental impact 
Assessment is ongoing. The routing and environmental analysis phase will be finished in Sweden when the consultation underlay 
report is finished (expected end of 2019) and in Finland when the coordinating authority gives a statement on the EIA-report 
(expected March 2020).

120
MOG II: connection of up to 2 GW 
additional offshore wind Belgium BE

https://tyndp.entsoe.eu/tyndp2018/projects/projects/
120 http://www.elia.be/en/projects/grid-projects/MOG-II

There are currently 3 main project activities ongoing: 
(1) new zones for production and transmission of electricity in the Belgian part of the North Sea must be voted/officialised 
(action BE’s Government, MSP 2020-2026, target by the end of 2018 / beginning of 2019); 
(2) concepts voted end of August 2018 must be translated into law amendments (action BE’s Government, target by the end of 
2018 / beginning of 2019);
(3) Elia as Transmission System Operator performs the conceptual grid design study to deliver a proposal where to install 
platforms and lay cables in the identified zones in the MSP 2020-2026 (target: start by the end of 2018; end by the end of 2019 / 
beginning of 2020). A public consultation will most likely be held for the grid design proposal to ensure participation of wind 
farm developers and associations to the process

121 Nautilus: 2nd interconnector 
Belgium - UK

GB-BE
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
121 http://www.elia.be/en/projects/grid-projects/Nautilus Feasibility phase

123 LitPol Link Stage 2 PL-LT https://tyndp.entsoe.eu/tyndp2018/projects/projects/
123

https://www.pse.pl/obszary-dzialalnosci/inwestycje-infrastrukturalne/aktualnie-
prowadzone-inwestycje

The project is in the implementation phase.

124 NordBalt phase 2 SE-LT https://tyndp.entsoe.eu/tyndp2018/projects/projects/
124

https://www.svk.se/en/grid-development/grid-projects/ Ekhyddan-Nybro/Hemsjö (733). Statutory procedure: end date (i.e. date of comprehensive decision): 10/01/2019

130 HVDC SuedOstLink Wolmirstedt 
to area Isar

DE https://tyndp.entsoe.eu/tyndp2018/projects/projects/
130

"http://www.50hertz.com/en/Grid-Extension/Onshore-projects/SuedOstLink; 
http://www.tennet.eu/de/unser-netz/onshore-projekte-
deutschland/suedostlink"

Planned but not yet in permitting
The § 6 NABEG application documents for the Federal Sectoral Planning for each of the sections A, B, C and D were submitted in 
2017. The BNetzA held "application conferences” and defined the scopes of investigation for the sections A to D. Since then 
50Hertz and TenneT are continually creating the application documents for the § 8 NABEG procedure.
It is important to note that according to the TEN-E Regulation Article 10 (1), the project has not entered the status of 
“permitting” yet. Nonetheless, several activities with respect to planning and permitting (Federal Sectoral Planning) – which have 
to be conducted according to German Law before the permitting phase according to the TEN-E Regulation begins – have already 
been started and to some extent completed.
Moreover a tender of major suppliers have been launched and contract awarding is planned for early 2020.

138 Black Sea Corridor RO-BG https://tyndp.entsoe.eu/tyndp2018/projects/projects/
138

https://www.transelectrica.ro/web/tel/proiecte-de-interes-comun;   
http://www.eso.bg/fileObj.php?oid=1179

Investment no: 273 – permitting - the expected commissioning year 2020
Investment no: 275 – permitting - the expected commissioning year 2022
Investment no: 800 – permitting - the expected commissioning year 2021
Investment no: 715 – permitting - the expected commissioning year 2021

142 CSE4 BG-GR https://tyndp.entsoe.eu/tyndp2018/projects/projects/
142

ESO's website http://projects.eso.bg/projects/ and IPTO’s website: 
http://www.admie.gr/en/transmission-system/system-development/projects-of-
common-interest/project/article/2194/

Investment 258 - permitting - March 2019
Investment  262 - permitting - March 2019
Investment 257 - permitting - March 2019
Investment 256 - permitting - September 2019 on Bulgarian territory&November 2018 on Greek territory

144 Mid Continental East corridor RO-RS https://tyndp.entsoe.eu/tyndp2018/projects/projects/
144

https://www.transelectrica.ro/web/tel/proiecte-de-interes-comun

The investment no: 269 “New 400 kV OHL between Portile de Fier and Resita” – under construction – the expected 
commissioning year is 2021
The investment no: 270 “Upgrading of existing 220 kV double circuit OHL Resita-Timisoara-Sacalaz-Arad to 400 kV double 
circuit” - the expected commissioning year is 2027 and the investment has been split in two sections:
-“Internal line between Resita and Timisoara/Sacalaz” – permitting – the expected commissioning year is 2023
-“Internal line between Arad and Timisoara/Sacalaz” – planned but not yet in permitting - the expected commissioning year is 
2027
The investment no: 701 “New 400 kV Resita substation” – the expected commissioning year is 2021
The investment no: 705 “Replacement of 220 kV substation Timisoara with 400 kV substation” – the expected commissioning 
year is 2023

150 Italy-Slovenia SI-IT
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
150

https://www.terna.it/en-
gb/sistemaelettrico/pianodisviluppodellarete/progettidiinteressecomune.aspx

On Italian side the permitting procedure is in progress, and in Slovenia a new pre-feasibility study is ongoing and expected to 
finish by the end of 2019. The completion of the authorization procedure on Italian side is expected by 2020 (the date below 
refers only to the Italian part of the project).

153 France-Alderney-Britain GB-FR
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
153

www.fablink.net and http://www.rte-france.com/fr/projet/interconnexion-
france-aurigny-grande-bretagne-fab

The current phase of the project is the permitting process which is expected to finish by mid-2019 (Déclaration d'utilité 
publique).
In order to clarify and confirm regulatory treatment for the project, FAB Link has recently submitted an investment request on 
the basis of Article 12 of Regulation 347/2013. The next step is to progress to receive regulatory approvals and then to complete 
the procurement process and a financing process to lead to a final investment decision.

167 Viking DKW-GB GB-DK https://tyndp.entsoe.eu/tyndp2018/projects/projects/
167

'http://viking-link.com The project is in the Permitting phase. This phase is expected to conclude with the granting of  UK onshore and offshore 
consents by 9 April 2019.

170 Baltics synchro with CE PL-LT
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
170

http://www.litgrid.eu/index.php/grid-development-/strategic-projects-
/synchronous-operation-/137

ENTSO-E RGCE Connection agreement and Catalogue of Measures under preparation. Expected completion March 2019

Internal reinforcements in the Baltic States (phase 1 investments) are in the preparation phase: construction planned 2020-
2025.

172 ElecLink GB-FR https://tyndp.entsoe.eu/tyndp2018/projects/projects/
172

www.eleclink.co.uk Q42019

174 Greenconnector IT-CH https://tyndp.entsoe.eu/tyndp2018/projects/projects/
174

www.greenconnector.it Final approval by the authorities of the new site of the converter station and of the related variation of the cable route.

183 DKW-DE, Westcoast DK-DE https://tyndp.entsoe.eu/tyndp2018/projects/projects/
183

'www.klixbuell-endrup.eu

'Pre-application Procedure started on 30 April 2018
German part: On 18 April 2018 public dialogue on West Coast project "Klixbüll (Niebüll) to Danish border" was launched. In 
cooperation with the Ministry for Energy Transition, Agriculture, Environment, Nature and Digitization as well as the association 
Deutsche Umwelthilfe, a proposal corridor will be developed within the framework of this dialogue process with all stakeholders 
concerned, on which the further route planning will be based. The results of the Citizens' and Technical Dialogue will be 
presented by the end of 2018 at a Conference. There are also other offers for dialogue. The submission of the planning approval 
document is scheduled for the year 2019.
Danish part:  Pre-application Procedure started in Denmark in the autumn 2017 and on the 7th of March, an application was 
sent to the municipalities about the project. They sent the application to the Environmental Agency which is authority for the EIA 
process. The first public hearing started 9th of April and ended 9th of May 2018. Investigations for the EIA report is ongoing and 
the EIA report will be sent to the Environmental Agency in Q3 2019. The second public hearing periode is in Q4 2019. The EIA 
permit is expected in Q1 2020.

190 NorthConnect NO-GB https://tyndp.entsoe.eu/tyndp2018/projects/projects/
190

www.northconnect.no

In Permitting.

Key achievements since Q2 2017:
-	Secured Grid Connection for Sima, Norway (Q2 2017)
-	Submitted license applications for the Norwegian side (Foreign Trade License and Construction License) (June 2017)
-	Cap&Floor process – IPA Ofgem decision (January 2018)
-	Marine Survey Norwegian-Scotland completed (January 2018)
-	Marine License application for UK submitted (June 2018)
-	Released Invitations to Tender for Cable and Converter Contracts (Q3/Q4 2018)

NorthConnect is awaiting feedback on the permitting applications. On the UK side, the Marine Licence and Planning permits are 
currently being processed. The period of public consultation is now complete and NorthConnect has received, and responded to, 
feedback from various stakeholders. Marine Scotland and Aberdeenshire Council are the permitting authorities involved in the 
assessment and decision making around each application. Aberdeenshire Council Committee is expected to determine the 
onshore planning application, which has received no formal objections, in Q1 2019 and following this, a Ministerial decision on 
the Marine Licences will be issued (also expected Q1 2019). NorthConnect was awarded IPA in January 2018 by Ofgem and has 
started the process to prepare for the FPA process, which will run throughout 2019. 

On the Norwegian part of the interconnector, the Foreign Trade License application was submitted in June 2017 and an up-dated 
version of the construction license application was submitted December 2017. The applications are currently being processed by 
the Norwegian Regulator, NVE. NVE has indicated that they will give a recommendation to the Norwegian Ministry of Petroleum 
and Energy (MOPE) during Q1-2019. Subsequent to NVE’s recommendation, MOPE will be responsible for finalising the 
application. NorthConnect expect that the processing of the application and the decision with conditions will be finalised during 
2019. 

NorthConnect has initiated tendering the main contracts. The Invitation to Tender (ITT) for Cable System and Cable Installation 
and ITT for Converters were issued in Q3/Q4 2018. For the Cable System and Cable Installation, feedback on production 
capacity is expected at the end of Q4 2018, and the tenders for both Cable System and Converters are expected during Q1 2019. 
Until Q1 2019 NorthConnect will seek clarifications from the tenderers and prepare for the further processes on the main 
contracts. During 2019 the main contracts will be finalised. 

The Cable System and Cable Installation FEED studies and the Cable Lay analysis have been completed, and NorthConnect are 

200 CZ Northwest-South corridor DE-CZ https://tyndp.entsoe.eu/tyndp2018/projects/projects/
200

https://www.ceps.cz/cs/projekty-spolecneho-zajmu

Investment item no. 306 substation Vitkov: the construction phase is on progress, its finalization is expected by 2022
Investment item no. 309 OHL Vitkov - Prestice: the tendering process is on progress, its finalization is expected between 
12/2018 - 02/2019
Investment item no. 308 OHL Vernerov - Vitkov: A new documentation for land and construction permit should be created in 
accordance with a new construction Act, its finalization and submission is expected by 2019
Investment item no. 312 substation Mirovka: the 1st construction phase is finalized. Documentaion preparation for the permit 
granting process for the second phase will start
Investment item no. 314 OHL Mirovka - V413: the construction phase is on progress, its finalization is expected by 12/2019

210 Wurmlach (AT) - Somplago (IT) 
interconnection

IT-AT https://tyndp.entsoe.eu/tyndp2018/projects/projects/
210

corporate.enel.it/en/stories/a/2017/01/alpe-adria-energia
In October 2018, the Promoter met the Austrian Authorities (Federal Ministry for Sustainability and Tourism and Carinthia 
Region), in order to define the next steps to start the permitting procedure in Austria. At the same time, the Project Promoter is 
going to start the activities related to the submission of the Exemption request under the provision of the Reg. 714/2009.



214 Interco Iceland-UK IS-GB https://tyndp.entsoe.eu/tyndp2018/projects/projects/
214

https://www.landsvirkjun.com/researchdevelopment/research/submarinecablet
oeurope

A dialogue with the UK and Iceland government to ensure the political support necessary in order for the project to advance. 
This next phase of the project should then be based on recommendations from the UK-Iceland energy task force and includes 
cooperation between the two governments where the project's feasibility is assessed and the appropriate regulatory and 
financial support mechanisms are designed.

219 EuroAsia Interconnector GR-CY-IL
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
219 www.euroasia-interconnector.com

Currently the Tender Documents for the construction of the Project are being finalised and will be made available to the pre-
selected companies in order to prepare their bids. The procurement process follows the negotiated procedure with several 
rounds of negotiations which will lead to the award of the contracts.
The expected date for the award of the contracts is indicative but is estimated to take place end of Q2 and beginning of Q3 2019.

230 GerPol Power Bridge I DE-PL https://tyndp.entsoe.eu/tyndp2018/projects/projects/
230

http://www.liniakrajnikbaczyna.pl/ Building permit for the investment No. 353 - Construction of new 400 kV double circuit line Krajnik – Baczyna.

235
HVDC SuedLink 
Brunsbüttel/Wilster to 
Großgartach/Grafenrheinfeld

DE-DK/NO https://tyndp.entsoe.eu/tyndp2018/projects/projects/
235

"http://suedlink.tennet.eu/home.html;  
https://www.transnetbw.de/de/uebertragungsnetz/dialog-netzbau/sued-link"

"Planned, but not yet in permitting
The § 6 NABEG application documents for the Federal Sectoral Planning for each of the sections were submitted in 2017. The 
BNetzA held “application conferences” and defined the scopes of investigation for the sections. Since then the project promoters 
TransnetBW and TenneT are continually creating the application documents for the § 8 NABEG procedure.
It is important to note that according to the TEN-E Regulation Article 10 (1), the project has not entered the status of 
“permitting” yet. Nonetheless, several activities with respect to planning and permitting (Federal Sectoral Planning) – which have 
to be conducted according to German Law before the permitting phase according to the TEN-E Regulation begins – have already 
been started and to some extent completed.
Moreover a tender of major suppliers have been launched and contract awarding is planned for early 2020."

247 AQUIND Interconnector GB-FR
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
247 www.aquindconsultation.co.uk; www.aquindconsultation.fr

Current stage: Permitting
Ongoing activities:
Completing Environmental Impact Assessments in France and the UK
Preparing applications for the relevant permits and consents to the relevant authorities in France and the UK
Preparation for a formal tender for converter stations and cables
Approval of the project by the NRAs

254 HVDC Ultranet Osterath to 
Philippsburg

DE
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
254

https://www.transnetbw.de/de/ultranet 
https://www.amprion.net/Netzausbau/Aktuelle-Projekte/Ultranet/

Planned, but not yet in permitting

260 New Great Britain - Netherlands 
interconnection

NL-GB https://tyndp.entsoe.eu/tyndp2018/projects/projects/
260

N/A

"Onshore grid connection feasibility phase:

Agreement secured in 2017 for 1.5GW of coastal grid connection capacity in the UK (available from 2025)
Grid connection in the Netherlands to be investigated in this phase"

270 FR-ES project -Aragón-Atlantic 
Pyrenees

FR-ES https://tyndp.entsoe.eu/tyndp2018/projects/projects/
270

https://www.ree.es/es/actividades/gestor-de-la-red-y-transportista/proyectos-de-
interes-comun-europeos-pic; 
https://www.mincotur.gob.es/energia/planificacion/Planificacionelectricidadyga
s/desarrollo2015-2020/Paginas/desarrollo.aspx

Thorough CBA and feasibility analysis of Aragón-Atlantic Pyrenees and the related internal network reinforcement: Congestion 
studies on internal networks, detailed feasibility studies for Aragón-Atlantic Pyrenees and for  the reinforcements needed on the 
internal grids, CBA assessment (2020)

276 FR-ES project -Navarra-Landes FR-ES https://tyndp.entsoe.eu/tyndp2018/projects/projects/
276

https://www.ree.es/es/actividades/gestor-de-la-red-y-transportista/proyectos-de-
interes-comun-europeos-pic; 
https://www.mincotur.gob.es/energia/planificacion/Planificacionelectricidadyga
s/desarrollo2015-2020/Paginas/desarrollo.aspx

Thorough CBA and feasibility analysis of Navarra – Landes and the related internal network reinforcement: Congestion studies 
on internal networks, detailed feasibility studies for Navarra – Landes and for  the reinforcements needed on the internal grids, 
CBA assessment (2020)

284 LEG1 LY-GR
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
284 www.greenpower2020.net

LEG1 is currently planned but not permitting. We aim at finalising the high-level feasibility study description in the coming weeks, 
then identify activities which will require permits (subsea surveys, etc) and apply for the said permits.

LEG1 have obtained outstanding supply chain support and involvement!

285 GridLink GB-FR https://tyndp.entsoe.eu/tyndp2018/projects/projects/
285

www.gridlinkinterconnector.com Current phase is Advanced Feasibility - expected to finish in December 2018
Next phase is Full Development - expected to finish in March 2021

286 Greenlink IE-GB
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
286 https://www.greenlinkinterconnector.eu/

The current activities being carried out by the PCI are:
o	Conducting subsea surveys along the cable route for the PCI, commenced in September 2018 and expected to be completed 
in January 2019.
o	Conducting onshore environmental and technical surveys on the onshore cable route and converter station sites in Ireland 
and Wales, expected to be completed in February 2019
o	Liaising with landowners on the Irish and Welsh cable route and the potential Welsh converter station sites for the acquisition 
of land rights required for construction and operation of the interconnector. 
o	Undertaking an Official Journal of the European Union (OJEU) compliant procurement process for the engineering, 
procurement and construction of the interconnector, including the HVDC converter stations and cables. Greenlink is currently 
concluding the pre-qualification questionnaire stage and expects to commence the stage 1 invitation to tender by the end of 
November 2018.
o	Liaising with EirGrid in relation to an Irish grid connection offer, expected to be issued by EirGrid by the end of December 
2018.
  
The next stage of the PCI, facilitated by the activities above, is the submission of planning (in the UK and Ireland “planning” in 
this context means permitting) applications in Ireland and Wales, expected to be submitted by the end of April 2019.

293 Southern Aegean Interconnector
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
293 http://eunice-group.com/projects/aegean-project During next year (2019) the relative Approval of the Environmental Impact's Assessment of the whole project is expected to be 

issued, as well as the Final Connection Terms by the Greek System Operator.

296 Britib FR-GB https://tyndp.entsoe.eu/tyndp2018/projects/projects/
296

www.grupocobra.com Inclusion in PCI list.

297 BRABO II + III NL-BE
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
297 http://www.elia.be/en/projects/grid-projects/brabo

Brabo II: Construction works for the 380kV line connection between substation Lillo and Liefkenshoek is ongoing. The 
installation of the 380 kV GIS at Lillo is almost finished. The construction works of 380kV line connection between Lillo and 
Zandvliet is going to start after the demolition of the 150kV line connection (Planned beginning of 2019). The complete 380kV 
line connection between Liefkenshoek – Lillo – Zandvliet is planned to be commissioned end of 2020

Brabo III: Next and final phase is the construction of the 380kV line connection between  Liefkenshoek and Mercator. 
Commissioning is planned in 2025.

299 SACOI3 ITsar-Itcn
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
299

https://www.terna.it/en-
gb/sistemaelettrico/pianodisviluppodellarete/progettidiinteressecomune.aspx

currently the permitting procedure is ongoing, it is expected to last till end 2021

309 NeuConnect GB-DE
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
309 www.neuconnect.eu

Currently, NeuConnect is working towards the launch of the EPC procurement process.  The activities underway to enable this 
milestone to occur include:
1 – Delivery of final Seabed Survey reports to allow the subsea route and cable design to be issued to the bidders.
2 – Delivery of The Functional Specification of the Interconnector component parts including HVDC Subsea Cables and Converter 
Station to issue to potential bidders.
3 – Drafting of the EPC Procurement Contracts.

312 St. Peter - Tauern (AT internal) DE-AT https://tyndp.entsoe.eu/tyndp2018/projects/projects/
312

http://www.apg.at/de/netz/netzausbau/PCI/StPeterTauern Approval expected until the End of 2018. Start of construction works beginning of 2019. Commissioning in 2023

313
Isar/Altheim/Ottenhofen (DE) - 
St.Peter (AT) DE-AT

https://tyndp.entsoe.eu/tyndp2018/projects/projects/
313

http://www.apg.at/de/netz/netzausbau/PCI; 
http://www.netzentwicklungsplan.de/en

"Permit Granting Process (acourding to ACER PCI Monitoring questionnaire submitted on 31 March 2018) with the following 
main works and activities:
- Environmental and spatial studies
- Identification of alternative solutions / site identification
- Public consultations
- Preparation of permitting files, contracts and other documents
- Detailed technical design"

320
Slovenia-Hungary/Croatia 
interconnection SI-HU

https://tyndp.entsoe.eu/tyndp2018/projects/projects/
320 https://www.cirkovce-pince.eu/

For the substation Cirkovce, tendering process is undergoing and will be completed by April 2019. Afterwards, construction of 
the substation will begin.

For the OHL Cirkovce-Pince, a  request  for  building  permit  was submitted  to  the  competent  authority  on  14th May 2018. 
Construction works are expected to start from 30th Septembre 2019, thus, this being final date of permit granting process.

323 Dekani (SI) - Zaule (IT) 
interconnection

SI-IT
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
323 0 Ongoing activities for final building permits in Slovenia

324 Redipuglia (IT) - Vrtojba (SI) 
interconnection

SI-IT
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
324 0 Ongoing activities to obtain all the building permits in Slovenia.

325 AT, SI, IT - South-East Alps Project AT-IT
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
325 http://www.apg.at/de/netz/netzausbau/PCI/LienzObersielach feasibility study

330 4th 400kV CZ-SK interconnector SK-CZ
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
330

On the Czech side: https://www.ceps.cz/cs/rozvoj-ps;    On the Slovak side: 
https://www.sepsas.sk/ProgramRozvoja.asp?kod=338

On the Czech side, launching of the Environment Impact Assessment process and settlement of the regional land use 
development principles and local land use plans is foreseen.
On the Slovakia side; currently there is no running activities within SEPS related directly to this project. The next step is Final 
Investment Decision for building the substation Ladce that is expected to be granted in the first half of the year 2020.

335 North Sea Wind Power Hub DK/NL-DE
https://tyndp.entsoe.eu/tyndp2018/projects/projects/
335 https://northseawindpowerhub.eu/

Assess phase – Based on the identified opportunity:
An internationally coordinated, large scale far offshore wind energy from the North Sea to deliver energy at competitive prices 
around 2030 and facilitate meeting the Paris agreement. The project is committed to explore and develop  regional socio-
economic beneficial and reliable offshore infrastructure, including possible conversion into P2G, that supports wind farm 
operations and interconnections between markets.
In the current assess phase the project is explores the different options to deliver on this opportunity, through detailed techno-
economic feasibility studies and consultation of stakeholders.

349 MAREX Organic Power 
Interconnector

UK-IE https://tyndp.entsoe.eu/tyndp2018/projects/projects/
349

www.organicpowerinternational.com
PCI Status in 2019
Grid connection to be secured from EIRRID in 2019
Transmission wayleaves to be secured in 2019
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1001
Kaunertal Extension 
Project

AT https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1001
https://www.tiwag.at/en/about-tiwag/power-stations/expansion-of-
hydropower/our-power-station-projects/the-kaunertal-expansion-
project/

In Permitting; Environmental Impact Assessment

1002 iLand BE https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1002 https://www.iland-energystorage.com

Due to its multi-functional nature, iLand is progressing on several fronts at the same time:
•	Following the establishment of a roadmap in 2018, concrete projects are being identified and are starting to be implemented with regards to the 
aquaculture aspects of iLand. iLand is working in cooperation with the University of Gent on this aspect of the project.
•	The feasibility study subsidized by the Belgian Energy Transition Fund was launched in October 2018 and its completion is expected by early 2020.
•	iLand plans to apply for CEF funding in one or more of the 2019 calls.
•	Consultations are pending to enhance iLand’s contribution to the environment, including finding solutions to mitigate the plastic pollution of the seas and 
oceans.
•	The Federal Belgian Government (Secretary of State of the North Sea) is designing a new Maritime Spatial Plan for the 2020-2026 period. The planning 
began in 2017 and iLand’s promoters have been heavily involved in the process through multiple interactions with the government. The final design is 
expected by mid 2019.

The value 01/01/1900 is provided below exclusively to comply with the default format requirement, which is inappropriate for a project that is moving 
ahead on several fronts at the same time.

1003
Hydro-pumped 
storage in Bulgaria - 
Yadenitsa

BG https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1003 www.nek.bg/yadenitsa

After completing the procedure for approving the Detailed Site Development Plan NEK EAD will obtain water usage permission and will submit documents 
for issuing Construction Permit.

Final milestone to be achieved: issued Construction Permit

1004
Estonian PHES 
(pumped-hydro 
energy storage)

EE https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1004 www.energiasalv.ee Area Planning Approval

1006 HPS AMFILOCHIA GR https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1006 hps-Amfilochia.gr

The Hellenic Power Transmission Operator (HPTO) has suggested a minor modification, concerning the interconnection between the reversible Units in the 
Powerhouse and the Ultra High Voltage Center. This change requires the update of the Environmental Study in that point. The HPTO issued the 
interconnection terms for the Project in July 2018. 
The remaining issues are related with all the provisions for land occupancy and constitute the prerequisites for the issuance of construction permit and the 
beginning of construction.

1009
Kruonis pumped 
storage power plant 
extension project

LT https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1009
http://www.gamyba.le.lt/en/activities/projects/kruonis-pumped-storage-
power-plant-expansion

Currently two feasibility studies are being implemented:
1) Evaluation of the technical condition of the infrastructure and penstock site of the Kruonis HPSPP (deadline 15 March 2019);
2) Evaluation of suitability of different technological solutions for the extension of Kruonis HPSPP and the socioeconomic analysis of the Project (deadline 
25 October 2019).
It is estimated to complete both studies on time.

1011

"REVERSIBLE 
PUMPED-STORAGE 
HYDROELECTRIC 
EXPLOITATION 
""MONT- NEGRE"" 
POWER 3,300 MW 
ZARAGOZA, SPAIN"

ES https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1011 www.ingenieriapontificia.com Waiting for the evaluation of the Environmental Impact Project Report

1012

Purifying -Pumped 
Hydroelectric Energy 
Storage (P-PHES 
Navaleo)

ES https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1012 0 Permiting a Modified Enviromental Project including a Power Line to SET Montearenas - June 2019

1013
CAES Zuidwending, 
NL

NL https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1013 http://www.correnergystorage.com/ Project development Phase 2. This includes Project Commercialisation Phase 2, EIA and Permitting and Engineering Design of the CAES facility.

1014 Coire Glas UK https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1014 http://sse.com/whatwedo/ourprojectsandassets/renewables/CoireGlas/ Waiting for formal approval for this revised application is expected from the Scottish Government in April 2019.
Project scheduled to move into detailed refinement phase in March 2020

1015 Cruachan II UK https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1015 https://www.scottishpowergeneration.com/our-projects/cruachan-2
2 year Ornithology surveys to be completed by year end 
Technical assessments to identify options for increasing the storage capacity of upper reservoir underway and to complete in November 2018. 
Camera trap surveys for wildcat and pine marten to be completed by year end.

1019

TWO REVERSIBLE 
HIDROELECTRIC 
PLANTS: GIRONES & 
RAIMATS IN SPAIN

ES https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1019 info not submitted

The project is currently focused on the permit granting process. The environmental Impact Assessment procedure was initiated in July 2017 regarding the 
environmental authorisation. The scoping report was received in March 2018 after requiring by the promoter a scoping opinion to relevant stakeholders. 
Currently environmental impact studies are at the beginning. With respect to the water concession, water administrative file i officially "still being 
processed" despite the concession request was made in 2012. In addition, the technical services of the General Directorate of Water have indicated it is not 
possible to analyse circumstances of our file (e.g. we are PCI) until a previously initiated administrative file has been resolved. The General Directorate of 
Water cannot answer us when the resolution of the water concession will be, despite the fact that we haver repeatedly asked.

1022
CARES (Compressed 
Air Renewable 
Energy Storage)

UK https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1022 www.cares-pci.uk

Competitive tenders and supplier selection for:
 - Planning and environmental
 - TES design
 - Geotechnical
 - Public Relations
Validation of revenue streams by a third party
Continue filling the vacancies, though with the step of engaging them deferred until we have the funding (this delay is likely to result in some no longer 
being available when the time comes, but doing this work now will reduce the start-of-funded-project workload and speed the organisational ramp-up)
Finalise and sign a lease agreement with the land / geological rights owner

If we receive sufficient funding that has an appetite for grant risk, we will start, ahead of approval of the CEF grant, some or all of the following critical path 
activities:
 - TES design
 - Sufficient engineering for grid connection studies
 - Grid connection studies
 - Season-determined habitat and wildlife surveys
 - European roll-out study activities
 - Continuing to seek funding
 - Geotechnical work on the smaller plant
 - Recruitment to do the above

1023 Cheshire Gas CAES UK https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1023 To be set up when PCI status is granted Continue to seek funding to enable development work on this project

1025
Silvermines 
Hydroelectric Power 
Station

IE https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1025 silvermineshydro.com/

Water Monitoring & Analysis (lower reservoir) - Baseline survey within the open-pit water body, at the pit wall, in the stream above and below the pit level 
and at the Knight Shaft (or its outfall).  To include the analysis and measurement of the following parameters; Real-time water level sensors and 
suspended sediment load; Near, mid and far field chemical and physical water sampling throughout the study period; Moored optical sensors for long 
term turbidity measurements at multiple locations; VIPS near real-time in situ trace element monitoring and profiling; meteorological station installed for 
the duration of the study period.
Geotechnical Analysis & Monitoring (lower reservoir) - Materials recovered by the underwater sampling vehicle to be selectively sampled and analysed 
based on material/rock type for the geotechnical parameters to include PSD analysis, Resistance to Fragmentation, LAA tests, water absorption, MSS tests, 
etc. Samples will undergo geological, chemical and petrographic testing. A geological examination of the samples is to be carried out to identify the 
presence or absence of calcareous mudstone / siltstone lithologies.  The purpose of these tests will be to evaluate the chemical characteristics of the 
material and provide information in relation to the nature of the material.

1026
Hydro pumped 
storage Riedl

DE https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1026 https://www.verbund.com/en-at/about-verbund/power-
plants/energiespeicher-riedl

permission phase

1027 P-PHES CUA ES https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1027 info not submitted Permiting the Declaration Environmental - December 2019

1029 PSPP Kozjak SL https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1029 http://www.dem.si/sl-si/Razvojne-možnosti/ČHE-Kozjak Current phase of the project is the second phase of the EIA assessment in accordance with Slovenian regulations

1030
MAREX Organic 
Power Energy 
Storage

ES https://tyndp.entsoe.eu/tyndp2018/projects/storage_projects/1030 www.organicpowerinternational.com PCI status
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