
             

 

 

  
  

    
     

 

                               

5.1.3 Development of the Islandmagee Underground Gas Storage (UGS) facility at
Larne (Northern Ireland)

 Energy 

Type of project
Gas storage
Project promoters
Islandmagee Storage
Limited
http://www.islandmagee
storage.com

Planned date of
commissioning
2021

02 Implementation Plan - for publication
For Project of Common Interest:

Project of common interest:

LAST UPDATE
October 2017

1. Introductory information

2. Timeline of the implementation plan: Valid as of January 31st, 2017
2.1. Estimative timeline for the completion of feasibility and design studies for the project

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the
Final Investment Decision

2.3. Estimative permit granting schedule1 - not defined yet

2.4. Estimative timeline for construction and commissioning

Project stage Start date (Expected) end date
Feasibility study
Front End Engineering
Design study

Activities (Expected) start date (Expected) end date
Construction
Commissioning date

Project stage
Approval by the NRA
CBCA (where applicable)

1This schedule should be in line with the permit granting scheduled required by Article 10 4(b), where available. According to this Article,
a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other
authorities concerned.

Date of request
3/2010

(Expected) date of decision
11/2014

Exemption request/decision
(where applicable)
Final Investment Decision

Date of request (Expected) date of decision

5.1.3 - NSI West Gas

Priority corridor: North-South gas interconnections in Western Europe
Current implementation status: Permitting

NO DATA NO DATA
4/2017 12/2017

6/20217/2018
12/2021

03/2010
NO DATA

10/2012
NO DATA

NO DATA NO DATA
03/01/2017 12/01/2017


