
             

 

 

  
  
    
     

 

                               

1.6 Franc e — Ireland interconnec tion betw een La Martyre (FR) and Knoc kraha (IE)
[c urrently known as "Celtic Interconnec tor"]*

 En ergy 

Typ e of projec t
Electricity lin e
Projec t p rom oters
EirGrid p lc (IE)
Résea u de Tra n sp ort
d’Electricité /RTE (FR)
www.rte-france.com/fr/projet/celtic-
interconnector-projet-d-interconnexion-
entre-la-france-et-l-irlande
www.eirgrid.ie/the-grid/projects/celtic-
interconnector/the-project/

Planned date of
com m issioning
2026

02 Implementation Plan - for publication
For Project of Common Interest:

Project of common interest:

LAST UPDATE
Ma rch 2018

1. Introduc tory inform ation

2. Tim eline of the im p lem entation p lan
2.1. Estim ative tim eline for the com p letion of feasibility and design studies for the p rojec t

2.2. Estim ative tim eline for obtaining the ap p roval by the national regulatory authority and the
Final Investm ent Decision

2.3. Estim ative p erm it granting schedule1- not defined yet

2.4. Estim ative tim eline for construc tion and com m issioning

Projec t stage Start date (Exp ec ted) end date
Fea sibility study
Fron t En d En gin eerin g
Design  study

Ac tivities (Exp ec ted) start date (Exp ec ted) end date
Con struction
Commission in g da te

Projec t stage
Ap p rova l by the NRA
CBCA (where a p p lica ble)

1This schedule should be in  lin e w ith the p ermit gra n tin g scheduled required by Article 10 4(b), where a va ila ble. Accordin g to this Article,
a p ermit gra n tin g schedule w ill ha ve to be dra w n  up  by the comp eten t a uthority in  close coop era tion  w ith the p roject p romoter a n d other
a uthorities con cern ed.

Date of req uest
01/07/2020

(Exp ec ted) date of decision
31/12/2021

Exemp tion  request/decision
(where a p p lica ble)
Fin a l In vestmen t Decision

Date of req uest (Exp ec ted) date of decision

1.6 - NSOG

Priority corridor:Northern  Sea s offshore grid
Current im p lem entation status:Un der con struction

01/03/2013 NO DATA
NO DATA NO DATA

31/12/202501/01/2022
31/03/2026

30/06/2018
NO DATA

30/09/2018
31/12/2018

NO DATA NO DATA
30/06/2018 31/12/2021


