
             

 

 

  
  
    
     

 

                               

6.23 Hu ng ary – Slovenia interconnection (Nag ykanizsa —  Tornyiszentmiklós (HU)
— Lendava (SI) – Kidričevo)

 Energy 

Type o f pro ject
Gas pipelin e
Project pro mo ters
Plin o vo di
Družba za upravljanje s
pren o sn im  sistem o m
d.o .o
FGSZ Natural Gas
T ran sm issio n
Private Company Limited by Shares
ec.europa.eu /energy/sites/ener/files
/documents/pci_6_23_en _2015.pdf
ec.europa.eu /energy/sites/ener/files
/documents/pci_annex2_6
_23_en_2015.pdf
http://www.plinovodi.si/en/
https://fgsz.hu/en-gb/

Planned date o f
commissioning
2023

02 Implementation Plan - for publication
For Project of Common Interest:

Project of common interest:

LAST UPDATE
March 2018

1. Introdu cto ry information

2. Timeline of the implementation plan
2.1. Estimative timeline fo r the co mpletion o f feasibility and desig n stu dies fo r the p roject

2.2. Estimative timeline for obtaining  the ap p ro val by the natio nal reg u lato ry au thority and the
Final Investment Decisio n

2.3. Estimative p ermit g ranting  schedu le1- no t defined yet

2.4. Estimative timeline fo r constru ction and co mmissio ning

Project stag e Start date (Expected) end date
Feasibility study
Fro n t End Engineering
Design  study

Activities (Expected) start date (Expected) end date
Co n structio n
Co m m issio n in g date

Project stag e
Appro val by th e NRA
CBCA (w h ere applicable)

1T h is sch edule sh o uld be in lin e w ith  th e perm it gran tin g scheduled required by Article 10 4(b), w h ere available. Acco rdin g to  th is Article,
a perm it gran tin g sch edule w ill have to  be draw n up by th e co m peten t auth o rity in  clo se co o peratio n  w ith  the pro ject pro m o ter and o th er
auth o rities co ncern ed.

Date o f requ est
30/06/2020

(Expected) date of decision
30/06/2022

Exem ptio n  request/decisio n
(w h ere ap plicable)
Fin al In vestm en t Decisio n

Date o f requ est (Expected) date of decision

6.23 - NSI East Gas

Priority co rridor:No rth -So uth  gas in terco n n ectio n s in  Cen tral Eastern  and So uth  Eastern  Euro pe
Cu rrent imp lementatio n statu s:Perm ittin g

01/11/2014 01/02/2015
01/07/2019 31/12/2021

31/12/202301/10/2020
2023

31/01/2019
NO DATA

30/06/2019
NO DATA

NO DATA NO DATA
NO DATA 01/07/2019


