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NWE Day-Ahead Project 
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Introduction

• 19th European Electricity Regulatory Forum (December 2010), the 
Forum agreed that price coupling in north-west Europe (CWE, Nordic 
regions and GB) should be developed and implemented by end 2012,
as a first step for pan European price coupling.

• 20th European Electricity Regulatory Forum (May 2011), the Forum 
supported the continuation of the NWE project for both day-ahead and 
intra-day markets, in order to meet the target date of 2012.



3
page

3
page

C O U P L E D

Towards a Pan-EU Market Coupling
Extendibility to other regions

• ENTSO-E is fully committed to promote the completion and functioning 
of the internal electricity market according to its legal duties

• ENTSO-E is ensuring further extendibility of day-ahead price coupling 
to other regions through the work of the Day-Ahead Monitoring Group 
(DAMG) where non-NWE TSOs are widely represented

• ENTSO-E is working to deliver the assessment of the suitability of the
starting point of the PCR algorithm by January 2011
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Milestones in the NWE work

• NWE TSOs have signed agreement with CASC as TSO’s 
administration and project manager

• NWE TSO organization is in place with Steering Committee and 
Working Groups

• NWE TSOs delivered their basic requirements for PCR, and checked
how far their algorithm requirements are met and to which extent
further development work is needed to create the prototype for the 
NWE region

• Monthly coordination meetings between the TSOs and PXs to 
achieve:

• A joint project with a common Steering Committee 
• Develop and sign agreement (All Party Cooperation Agreement (APCA)) to 

handle cost sharing, governance etc. between the TSOs and PXs.
• Development and implementation of a NWE market coupling solution
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Status on the NWE work

• Little progress has been made in the cooperation with the PXs the last 
months. The joint project would require: 
– A joint PX proposal for a complete NWE market coupling solution 
– A joint PX budget for the design and implementation phase
– A detailed joint project plan
– A common view on major governance issues

• NWE TSOs are still waiting for a common proposal from the NWE PXs

• TSOs acknowledge their responsibility of the project, but cannot move 
ahead without the PXs to be in agreement and coordination regarding 
the implementation


