
             

 

 

  
  
    
     

 

                               

6.2.10 Poland —  Cze ch Re public Inte rcon n e ctor [curre n tly know n  as "Stork II"]

 Ene rgy 

Type  of proje ct
Ga s node , Ga s pipe line
Proje ct prom ote rs
Ga s Tra nsm ission Ope ra tor
GAZ-SYSTEM S.A.
(P L) NET4GAS
s.r.o.(CZ)
www.net4gas.cz/en/projects/czech-polish-
gas-interconnector/
en.gaz-system.pl/our-
investments/integration-with-european-gas-
tramsmission-system/the-polish-czech-
interconnector/

Plan n e d date  of
com m is sion in g
NO DATA

02 Implementation Plan - for publication
For Project of Common Interest:

Project of common interest:

LAST UPDATE
Ma rch  2018

1. Introductory inform ation

2. Tim e lin e  of the  im ple m e n tation plan
2.1. Estim ative  tim e lin e  for the  com ple tion  of fe asibility and de sign  studie s for the  proje ct

2.2. Estim ative  tim e lin e  for obtain in g the  approval by the  national re gulatory authority and the
Final In ve stm e n t De cision

2.3. Estim ative  pe rm it grantin g sche dule 1- not de fin e d ye t

2.4. Estim ative  tim e lin e  for con struction  and com m is sionin g

Proje ct stage Start date (Expe cte d) e n d date
Fe a sib ility stu dy
Front End Eng ine e ring
De sig n stu dy

Activitie s (Expe cte d) start date (Expe cte d) e n d date
Constru ction
Com m issioning date

Proje ct stage
Approva l b y th e  NRA
CBCA (wh e re  a pplica b le )

1Th is sch e du le  sh ou ld b e  in line  with  th e  pe rm it gra nting sch e du le d re qu ire d by Article  10 4(b), wh e re  ava ila b le . According to th is Article ,
a pe rm it g ra nting sch e du le  will h ave  to b e  drawn u p by th e  com pe te nt a u th ority in close  coope ra tion with  th e  proje ct prom ote r a nd oth e r
a u th oritie s conce rne d.

Date  of re que st
P L-CZ inte rconne ctor: 19/07/2016
Wie rzch owice  to Kędzie rzyn (P L): 29/04/2014

(Expe cte d) date  of de cision
P L-CZ inte rconne ctor: 29/12/2017
Wie rzch owice  to Kędzie rzyn (P L): 24/05/2017

Exe m ption re qu e st/de cision
(wh e re  a pplica b le )
Fina l Inve stm e nt De cision

Date  of re que st (Expe cte d) date  of de cision

6.2.10 - NSI East Gas

Priority corridor:North -Sou th  g a s inte rconne ctions in Ce ntra l Ea ste rn a nd Sou th  Ea ste rn Eu rope
Curre n t im ple m e n tation status:P L-CZ inte rconne ctor: P e rm itting com ple te d in P L
Cze szów to Kędzie rzyn (P L): Unde r constru ction

01/01/2009 31/12/2012
01/11/2014 31/10/2017

P L-CZ inte rconne ctor: NO DATA
Wie rzch owice  to Kędzie rzyn (P L): 30/06/2020

P L-CZ inte rconne ctor: NO DATA
Wie rzch owice  to Kędzie rzyn (P L): 05/02/2016

NO DATA

NO DATA
NO DATA

NO DATA
24/06/2014

NO DATA NO DATA
NO DATA NO DATA


