
             

 

 

  
  

    
     

 

                               

4.8.9 Furth er infrastructure aspects of th e synch ronisation of th e Baltic States’
electricity system with  th e European networks

 Energy 

Type of project
Electricity zone project
Project promoters
AS Augstsprieguma Tikls
(LV)
Elering AS (EE)
LITGRID AB (LT)

Planned date of
commissioning
NO DATA

02 Implementation Plan - for publication
For Project of Common Interest:

Project of common interest:

LAST UPDATE
March 2018

1. Introductory information

2. Timeline of th e implementation plan
2.1. Estimative timeline for th e completion of feasibility and design stu dies for th e p roject

2.2. Estimative timeline for obtaining th e ap p roval by th e national regu latory auth ority and th e
Final Investment Decision

2.3. Estimative p ermit granting sch edule1- not defined yet

2.4. Estimative timeline for constru ction and commissioning

Project stage Start date (Expected) end date
Feasibility study
Front End Engineering
Design study

Activities (Expected) start date (Expected) end date
Construction
Commissioning date

Project stage
Approval by the NRA
CBCA (where applicable)

1This schedule should be in line with the permit granting scheduled required by Article 10 4(b), where available. According to this Article,
a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other
authorities concerned.

Date of req u est
NO DATA

(Expected) date of decision
NO DATA

Exemption request/decision
(where applicable)
Final Investment Decision

Date of req u est (Expected) date of decision

4.8.9 - BEMIP Electricity

Priority corridor:Baltic Energy Market Interconnection Plan in electricity
Current imp lementation status:N/A

NO DATA NO DATA
NO DATA NO DATA

NO DATANO DATA
NO DATA

NO DATA
NO DATA

NO DATA
NO DATA

NO DATA NO DATA
NO DATA NO DATA


