EC/ACER/ENTSOE 3-year work plan ELECTRICITY
December 2013

ENTSOE NC
Scoping Phase ACER FG draft ENTSO-E code drafting ACER revision (if Comitology
Deliverable . licabl
evaluation applicable)
Start End Start End Start End Start End

Products/legislation relevant for effective implemention of the IEM

FG on capacity allocation and congestion management Q1/11 Q2/11
NC on capacity allocation and congestion management Q3/11 Q3/12 Q4/12 Q1/14 Q4/14
NC on forward markets Q4/12 Q3/13 Q1/14 Q3/14 Q1/15

Regional progress, setup and testing (incl. AESAG process and Regional
Initiatives Work Program)

EC comitology guideline on governance Q1/14 Q4/14

Implementation measures Q2/13 Q4/15

FG on grid connection Q2/11 Q2/11
.[NCon generation connection (RfG) Q3/11 Q2/12 Q3/12 Q1/13 Q2/14 Q4/14
::g NC on DSO and industrial load connection (DCC) Q1/12 Q4/12 Q1/13 Q2/14 Q4/14
% NC on HVDC connection Q2/13 Q2/14 Q3/14 Q4/14

FG on system operation Q2/11 Q4/11

NC on operational security Q1/12 Q1/13 Q2/13 Q3/13 Q2/14 Q1/15

NC on operational planning and scheduling Q2/12 Q1/13 Q2/13 Q3/13 Q2/14 Q1/15

NC on load-frequency control and reserves Q3/12 Q2/13 Q3/13 Q2/14 Q1/15

NC on operational training 1

NC on requirements and operational procedures in emergency Q1/14 Q1/15 Q2/15 Q3/15

FG on balancing Q3/11 Q4/11 Q1/12 Q3/12

NC on balancing Q1/13 Q4/13 Q1/14 Q2/14

Adopted

EC comitology guideline on transparency (14/06/2013)

FG on Third Party Access

NC on third party access

NC on data exchange and settlement

Other Deliverables currently particularly uncertain or perceived as
lower priority

ACER FG draft ENTSO-E code drafting ACER Comitology

Deliverable

Start End Start End evaluation Start

Electricity

NC on connection procedures

FG on energy efficiency regarding networks

NC on energy efficiency regarding networks

Possible Guidelines/FG on incentives to TSOs to increase cross-border

Possible Guidelines on investment incentives to TSOs

EC Comitology Guideline on tariffs

LEGEND Footnote
FG Framework Guideline 1) no date attached to this NC because work will start after 2014
NC Network Code
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