
             

 

 

  
  

    
     

 

                               

6.24.10 ROHUAT/BRUA – 3rd p hase, in cludin g:
- En han cemen t o f the Roman iantran smissio n  system b etween  On esti-Isaccea an d reverse flow at Isaccea
-En han cemen t o f the Roman ian  tran smissio n  system b etween  On esti – Nadlac
-Exten sio n  o f the Roman ian  tran smissio n  system fo r takin g o ver gas fro m the Black

 Energy 

Typ e o f p ro ject
Gas reverse flow, Gas
pipeline
Pro ject p ro mo ters
SNTGN Transgaz SA (RO)

Plan n ed date o f
commissio n in g
2019
2023
2019

02 Implementation Plan - for publication
For Project of Common Interest:

Project of common interest:

LAST UPDATE
March 2018

1. In tro ducto ry in fo rmatio n

2. Timelin e of the imp lemen tatio n  p lan
2.1. Estimative timelin e fo r the co mp letio n  o f feasib ility an d design  studies fo r the p ro ject

2.2. Estimative timelin e fo r o b tain in g the ap p ro val b y the n atio n al regulato ry autho rity an d the
Fin al In vestmen t Decisio n

2.3. Estimative p ermit gran tin g schedule1- n o t defin ed yet

2.4. Estimative timelin e fo r co n structio n  an d co mmissio n in g

Pro ject stage Start date (Exp ected) en d date
Feasibility study
Front End Engineering
Design study

Activities (Exp ected) start date (Exp ected) en d date
Construction
Commissioning date

Pro ject stage
Approval by the NRA
CBCA (where applicable)

1This schedule should be in line with the permit granting scheduled required by Article 10 4(b), where available. According to this Article,
a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other
authorities concerned.

Date o f request
NO DATA

(Exp ected) date of decisio n
NO DATA

Exemption request/decision
(where applicable)
Final Investment Decision

Date o f request (Exp ected) date of decisio n

6.24.10 - NSI East Gas

Prio rity co rrido r:North-South gas interconnections in Central Eastern and South Eastern Europe
Curren t imp lemen tatio n  status:6.24.10

NO DATA NO DATA
NO DATA NO DATA

NO DATANO DATA
2019
2023
2019

NO DATA
NO DATA

NO DATA
NO DATA

NO DATA NO DATA
NO DATA NO DATA


