EC / ACER / ENTSOE 3-year work plan ELECTRICITY September 2013

	Deliverable	Scoping Phase		ACER FG draft		ENTSO-E code drafting		ACER	ENTSOE NC revision (if applicable)	Comitology
		Start	End	Start	End	Start	End			Start
	Products/legislation relevant for effective implemention of the IEM									
	FG on capacity allocation and congestion management			Q1/11	Q2/11					
	NC on capacity allocation and congestion management					Q3/11	Q3/12	Q4/12		Q4/13
	NC on forward markets					Q4/12	Q3/13	Q4/13		Q1/14
	Regional progress, setup and testing (incl. AESAG process and Regional Initiatives Work Program)									
	EC comitology guideline on governance									Q4/13
	Implementation measures					Q2/13	Q4/15			
	FG on grid connection			Q2/11	Q2/11					
	NC on generation connection (RfG)					Q3/11	Q2/12	Q3/12	Q1/13	Q4/13
	NC on DSO and industrial load connection (DCC)					Q1/12	Q4/12	Q1/13		Q4/13
Ŀţ	NC on HVDC connection					Q2/13	Q2/14	Q3/14		Q4/14
ectricity	FG on system operation			Q2/11	Q4/11					
Ele	NC on operational security					Q1/12	Q1/13	Q2/13	Q3/13	Q1/14
	NC on operational planning and scheduling					Q2/12	Q1/13	Q2/13	Q3/13	Q1/14
	NC on load-frequency control and reserves					Q3/12	Q2/13	Q3/13		Q1/14
	NC on operational training 1									
	NC on requirements and operational procedures in emergency					Q1/14	Q1/15	Q2/15		Q3/15
	FG on balancing	Q3/11	Q4/11	Q1/12	Q3/12					
	NC on balancing					Q1/13	Q4/13	Q1/14		Q2/14
	EC comitology guideline on transparency									Adopted (14/06/2013)
	FG on Third Party Access									
	NC on third party access									
	NC on data exchange and settlement									
	Possible Guidelines/FG on incentives to TSOs to increase cross-border									
	Possible Guidelines on investment incentives to TSOs									
	EC Comitology Guideline on tariffs									

Electricity	Other Deliverables currently particularly uncertain or perceived as lower priority								
	Deliverable			ACER FG draft		ENTSO-E code drafting		ACER	Comitology
				Start	End	Start	End	evaluation	Start
	NC on connection procedures								
	FG on energy efficiency regarding networks								
	NC on energy efficiency regarding networks								

LEGEND FG Framework Guideline NC Network Code

Footnote

1) no date attached to this NC because work will start after 2014