

**EC / ACER / ENTSOE 3-year work plan ELECTRICITY
June 2013**

Deliverable	Scoping Phase		ACER FG draft		ENTSO-E code drafting		ACER evaluation	ENTSOE NC revision (if applicable)	Comitology
	Start	End	Start	End	Start	End			
Products/legislation relevant for effective implementation of the IEM									
FG on capacity allocation and congestion management			Q1/11	Q2/11					
NC on capacity allocation and congestion management					Q3/11	Q3/12	Q4/12		Q4/13
NC on forward markets					Q4/12	Q3/13	Q4/13		Q1/14
Regional progress, setup and testing (incl. AESAG process and Regional Initiatives Work Program)									
EC comitology guideline on governance									Q3/13
Implementation measures					Q2/13	Q4/15			
FG on grid connection			Q2/11	Q2/11					
NC on generation connection (RfG)					Q3/11	Q2/12	Q3/12	Q1/13	Q4/13
NC on DSO and industrial load connection (DCC)					Q1/12	Q4/12	Q1/13		Q4/13
NC on HVDC connection					Q2/13	Q2/14	Q3/14		Q4/14
FG on system operation			Q2/11	Q4/11					
NC on operational security					Q1/12	Q1/13	Q2/13		Q1/14
NC on operational planning and scheduling					Q2/12	Q1/13	Q2/13		Q1/14
NC on load-frequency control and reserves					Q3/12	Q2/13	Q3/13		Q1/14
NC on operational training 1									
NC on requirements and operational procedures in emergency					Q1/14	Q4/14	Q1/15		Q2/15
FG on balancing	Q3/11	Q4/11	Q1/12	Q3/12					
NC on balancing					Q1/13	Q4/13	Q1/14		Q2/14
EC comitology guideline on transparency									Adopted (14/06/2013)
FG on Third Party Access									
NC on third party access									
NC on data exchange and settlement									
Possible Guidelines/FG on incentives to TSOs to increase cross-border									
Possible Guidelines on investment incentives to TSOs									
EC Comitology Guideline on tariffs									

Other Deliverables currently particularly uncertain or perceived as lower priority									
Deliverable	Scoping Phase		ACER FG draft		ENTSO-E code drafting		ACER evaluation	ENTSOE NC revision (if applicable)	Comitology
	Start	End	Start	End	Start	End			
NC on connection procedures									
FG on energy efficiency regarding networks									
NC on energy efficiency regarding networks									

LEGEND

FG Framework Guideline
NC Network Code

Footnote

1) no date attached to this NC because work will start after 2014