



Project of common interest:

2.16.1 - NSI West Electricity

Type of project
Electricity line

Project promoters
REN - Rede Eléctrica Nacional S.A. (PT)
<http://www.ren.pt/>

Planned date of commissioning
2022-2023

02 Implementation Plan - for publication For Project of Common Interest:

2.16.1 Internal line between Pedralva and Sobrado (PT), formerly designated Pedralva and Alfena (PT)

1. Introductory information

Priority corridor: North-South electricity interconnections in Western Europe

Current implementation status: Planned but not yet in permitting

2. Timeline of the implementation plan

2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	NO DATA	NO DATA
Front End Engineering Design study	01/01/2021	01/09/2021

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	NO DATA	NO DATA
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	NO DATA

2.3. Estimative permit granting schedule¹ - not defined yet

Date of request	(Expected) date of decision
01/09/2021	01/06/2022

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	NO DATA	NO DATA
Commissioning date	2022-2023	