



EC / ACER / ENTSOG 3-year work plan - version 8 May 2012

Deliverable	Scoping Phase		ACER FG draft		EC	ENTSO-G code drafting		ACER evaluate	Comitology
	Start	End	Start	End	Request	Start	End		Start
ESTABLISHED PRIORITIES									
Framework Guideline (FG) on capacity allocation methodologies (CAM)			Q1/11	Q3/11					
EC invitation to ENTSOG					Q3/11*				
Network code on CAM (1)						Q1/11	Q1/12		
ACER Evaluation of NC								Q2/12	
Comitology Process start									Q4/12
Congestion Management Procedure (IIA)									
Comitology Process start									Q1/12
ACER Framework Guideline on balancing rules			Q1/11	Q3/11					
EC invitation to ENTSOG					Q4/11				
ENTSO-G network code on balancing						Q4/11	Q4/12		
ACER Evaluation of NC								Q1/13	
Comitology Process start									Q3/13
Harmonisation of transmission tariff structures									
ACER Framework Guideline on harmonisation of transmission tariff structures	Q1/11	Q2/12	Q3/12	Q4/12					
EC invitation to ENTSOG					Q4/12				
ENTSO-G network code on tariffs						Q4/12	Q4/13		
ACER Evaluation of NC								Q4/13	
Comitology Process start									Q1/14
ACER Framework Guideline on interoperability rules	Q3/11	Q4/11	Q1/12	Q3/12*					
EC invitation to ENTSOG					Q3/12*				
ENTSO-G network code on interoperability rules						Q3/12	Q3/13		
ACER Evaluation of NC								Q3/13	
Comitology Process start									Q4/13
Target model: initial model development			Q4/10	Q4/11					
Target model: Possible review			Q1/13	Q2/13					
ENTSO-G 2011 Community-wide gas 10 year network development plan (TYNDP)							Q1/11		
ACER evaluation of 2011 TYNDP								Q3/11	
ENTSO-G 2012 regional gas 10 year network development plan						Q1/11	Q1/12		
ACER monitoring report on 2012 regional 10year network development plan								Q1/12	
ENTSO-G 2013 Community-wide gas 10 year network development plan (TYNDP)						Q1/12	Q1/13		
ACER evaluation of 2013 TYNDP								Q1 /13	
ENTSO-G 2014 regional gas 10 year network development plan						Q1/13	Q1/14		
ACER monitoring report on 2014 regional 10year network development plan								Q1/14	
ENTSO-G 2015 Community-wide gas 10 year network development plan (TYNDP)						Q1/14	Q1/15		
ACER evaluation of 2015 TYNDP								Q1/15	
OTHER PRIORITIES									
Rules for trading									
Security and reliability rules									
Network connection rules									
Settlement rules									
Operational procedures in an emergency									
Energy efficiency regarding gas networks									
Transparency rules (follow-up to current comitology guideline)									

LEGEND

FG Framework Guideline
NC Network Code

Footnotes and assumptions:

Q3/12* = July