



EC / ACER / ENTSOG 3-year work plan - version 25 January 2013

Deliverable	Scoping Phase		ACER FG draft		EC	ENTSOG code drafting		ACER evaluate	ENTSOG NC revision (if applicable)	Comitology
	Start	End	Start	End	Request	Start	End			Start
ESTABLISHED PRIORITIES										
Framework Guideline (FG) on capacity allocation methodologies (CAM)			Q1/11	Q3/11						
EC invitation to ENTSOG					Q3/11*					
Network code on CAM (1)						Q1/11	Q1/12			
ACER Evaluation of NC								Q2/12		
Comitology Process start									Q3/12	Q1/13
Congestion Management Procedure (IIA)										
Comitology Process start										Q1/12
ACER Framework Guideline on balancing rules			Q1/11	Q3/11						
EC invitation to ENTSOG					Q4/11					
ENTSOG-G network code on balancing						Q4/11	Q4/12			
ACER Evaluation of NC								Q1/13		
Comitology Process start										Q3/13
Harmonisation of transmission tariff structures										
ACER Framework Guideline on harmonisation of transmission tariff structures	Q1/11	Q2/12	Q2/12*	Q1/13						
EC invitation to ENTSOG					Q2/13					
ENTSOG-G network code on tariffs						Q2/13	Q2/14			
ACER Evaluation of NC								Q2/14		
Comitology Process start										Q4/14
ACER Framework Guideline on interoperability rules	Q3/11	Q4/11	Q1/12	Q3/12*						
EC invitation to ENTSOG					Q3/12					
ENTSOG-G network code on interoperability rules						Q3/12	Q3/13			
ACER Evaluation of NC								Q4/13		
Comitology Process start										Q1/14
Target model: initial model development			Q4/10	Q4/11						
Target model: Possible review			Q1/13	Q2/13						
ENTSOG-G 2011 Community-wide gas 10 year network development plan (TYNDP)							Q1/11			
ACER evaluation of 2011 TYNDP								Q3/11		
ENTSOG-G 2012 regional gas 10 year network development plan						Q1/11	Q1/12			
ACER monitoring report on 2012 regional 10year network development plan								Q1/12		
ENTSOG-G 2013 Community-wide gas 10 year network development plan (TYNDP)						Q1/12	Q1/13			
ACER evaluation of 2013 TYNDP								Q1/13		
ENTSOG-G 2014 regional gas 10 year network development plan						Q1/13	Q1/14			
ACER monitoring report on 2014 regional 10year network development plan								Q1/14		
ENTSOG-G 2015 Community-wide gas 10 year network development plan (TYNDP)						Q1/14	Q1/15			
ACER evaluation of 2015 TYNDP								Q1/15		
OTHER PRIORITIES										
Rules for trading										
Security and reliability rules										
Network connection rules										
Settlement rules										
Operational procedures in an emergency										
Energy efficiency regarding gas networks										
Transparency rules (follow-up to current comitology guideline)										

LEGEND

FG Framework Guideline

NC Network Code

Footnotes and assumptions:

Q3/12* = July Q2/12* = 29 June