




European Commission

High-Level Group on Baltic Energy Market Interconnection Plan



BEMIP (indicative) Offshore Wind Tender Planning – April 2024



**The schedules provided in this table are in line with current planning. All the dates provided are time ranges and/or best estimates and they are naturally subject to change where adjustments are necessary. Further auctions are expected and will be added as they are scheduled. For more information and latest updated timelines, please refer to the webpages of the responsible agencies (see Annex).*

*** In Lithuania, the tender 2 launched on the 15th of January 2024 ended on the 15th of April 2024 due to an insufficient number of participants. A market consultation on the possibility of improving the attractiveness of the tender and the necessity to review tender conditions will be launched.*

**** In Poland, auctions will be held between 2025 and 2031: 4 GW in 2025, 4 GW in 2027, 2 GW in 2029 and 2 GW in 2031.*




European Commission

High-Level Group on Baltic Energy Market Interconnection Plan



BEMIP (indicative) Offshore Wind Construction Schedule – April 2024



* The construction schedule provided in this table corresponds to the current tender planning indicated in the previous table. All the dates provided are best estimates or commissioning date (yellow) and they are naturally subject to change where adjustments are necessary. Other construction processes are ongoing or are expected and will be added as they are scheduled. For the most up-to-date information and timelines, please refer to the webpages of the responsible agencies (see Annex).

**In Lithuania, tender 2 has been closed due to insufficient number of participants. This may also impact the construction schedule of the project.



High-Level Group on Baltic Energy Market Interconnection Plan



ANNEX – National Tender Websites

DENMARK

- [Udbud af havvindmølleparker | Energistyrelsen \(ens.dk\)](#)
- [Offshore wind farms tendered towards 2030 | Energistyrelsen \(ens.dk\)](#)
- [Energy Island Bornholm | Energistyrelsen \(ens.dk\)](#)
- [Preliminary site investigations for the Energy Islands | Energistyrelsen \(ens.dk\)](#)
- [Preliminary investigations for North Sea I, Kriegers Flak II, Kattegat and Hesselø offshore wind farms | Energistyrelsen \(ens.dk\)](#)

GERMANY

- [Bundesnetzagentur - Offshore-Windenergie / EEG](#)

ESTONIA

- [Riiqihangete register 5.2.9.1 \(riiqihanked.riik.ee\)](#)

LITHUANIA

- [OffshoreWind.lt – JŪRINIO VĖJO PARKAI LIETUVOJE](#)

POLAND

- [Energy Regulatory Office \(ure.gov.pl\)](#)

FINLAND

- [Our offshore projects | Metsähallitus \(metsa.fi\)](#)

NORWAY

- [Sørlige Nordsjø II - regjeringen.no](#)
- [Utsira Nord - regjeringen.no](#)