



Project of common interest:

9.5.2 - OSC

Type of project
Oil pipeline

Project promoters
PERN S.A (PL).

Planned date of commissioning
2025

02 Implementation Plan - for publication For Project of Common Interest:

9.5.2 Expansion of the Pomeranian pipeline: the second line of the pipeline

1. Introductory information

Priority corridor: Oil supply connections in Central Eastern Europe

Current implementation status: Pre-feasibility; concept of technical analysis

2. Timeline of the implementation plan

2.1. Estimative timeline for the completion of feasibility and design studies for the project

| Project stage | Start date | (Expected) end date |
|------------------------------------|------------|---------------------|
| Feasibility study | NO DATA | NO DATA |
| Front End Engineering Design study | NO DATA | NO DATA |

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

| Project stage | Date of request | (Expected) date of decision |
|---|-----------------|-----------------------------|
| Approval by the NRA | NO DATA | NO DATA |
| CBCA (where applicable) | NO DATA | NO DATA |
| Exemption request/decision (where applicable) | NO DATA | NO DATA |
| Final Investment Decision | NO DATA | NO DATA |

2.3. Estimative permit granting schedule¹ - not defined yet

| Date of request | (Expected) date of decision |
|-----------------|-----------------------------|
| NO DATA | NO DATA |

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

| Activities | (Expected) start date | (Expected) end date |
|--------------------|-----------------------|---------------------|
| Construction | NO DATA | NO DATA |
| Commissioning date | 2025 | |