



EC / ACER / ENTOSG 3-year work plan - version April 2014

Deliverable	Scoping Phase		ACER FG draft		EC	ENTSO-G code drafting		ACER evaluate	ENTOSG NC revision (if applicable)	Comitology		Impl. Deadline
	Start	End	Start	End	Request	Start	End			Start	End	
ESTABLISHED PRIORITIES												
Framework Guideline (FG) on capacity allocation methodologies (CAM)			Q1/11	Q3/11								
Network code on CAM					Q3/11*	Q1/11	Q1/12	Q2/12	Q3/12	Q1/13	Adopted (14/10/2013)	nov-15
Congestion Management Procedure										Q1/12	Adopted (24/08/2012)	oct-13
Framework Guideline on balancing rules			Q1/11	Q3/11								
Network code on balancing					Q4/11	Q4/11	Q4/12	Q1/13	Q1/13	Q3/13	Adopted (26/03/2014)	oct-15
Framework Guideline on harmonisation of transmission tariff structures	Q1/11	Q2/12	Q2/12	Q4/13								
Network code on tariffs					Q1/14	Q1/14	Q4/14	Q1/15		Q1/15	Q4/15	
Incremental capacity*	Q1/13	Q3/13	Q3/13	Q4/13		Q1/14	Q4/14	Q1/15		Q1/15	Q4/15	Q3/16
Framework Guideline on interoperability rules & data exchange	Q3/11	Q4/11	Q1/12	Q3/12								
Network code on interoperability rules					Q3/12	Q3/12	Q3/13	Q4/13		Q2/14	Q4/14	
Rules for trading**	Q4/13	Q2/14	Q2/14	Q3/14								
Target model: initial model development			Q4/10	Q4/11								
Target model: review			Q1/14	Q2/14								
ENTSO-G 2011 Community-wide gas 10 year network development plan (TYNDP)						Q1/11	Q3/11					
ENTSO-G 2012 regional gas 10 year network development plan						Q1/11	Q1/12	Q1/12				
ENTSO-G 2013 Community-wide gas 10 year network development plan (TYNDP)						Q1/12	Q1/13	Q1/13				
ENTSO-G 2014 regional gas 10 year network development plan						Q1/13	Q1/14	Q1/14				
ENTSO-G 2015 Community-wide gas 10 year network development plan (TYNDP)						Q1/14	Q1/15	Q1/15				
OTHER PRIORITIES												
Security and reliability rules												
Network connection rules												
Settlement rules												
Operational procedures in an emergency												
Energy efficiency regarding gas networks												
Transparency rules (follow-up to current comitology guideline)												

LEGEND

FG Framework Guideline

NC Network Code

Footnotes:

* Incremental Capacity involves the amendment of the CAM NC; Scoping phase up until "Blueprint paper" is conducted by CEER

** Rules for trading: the scoping phase should confirm the need or not for FG/NC