

Project of common interest:

1.12.4 - NSOG

Type of project
Electricity storage

Project promoters
Scottish Power (UK)
www.scottishpowergeneration.com/our-projects/cruachan-2

Planned date of commissioning
2026

02 Implementation Plan - for publication For Project of Common Interest:

1.12.4 Hydro-pumped electricity storage at Cruachan II

1. Introductory information

Priority corridor: Northern Seas offshore grid

Current implementation status: under consideration

2. Timeline of the implementation plan

2.1. Estimative timeline for the completion of feasibility and design studies for the project

Project stage	Start date	(Expected) end date
Feasibility study	01/01/2019	30/09/2019
Front End Engineering Design study	01/04/2019	31/12/2019

2.2. Estimative timeline for obtaining the approval by the national regulatory authority and the Final Investment Decision

Project stage	Date of request	(Expected) date of decision
Approval by the NRA	01/01/2019	31/12/2019
CBCA (where applicable)	NO DATA	NO DATA
Exemption request/decision (where applicable)	NO DATA	NO DATA
Final Investment Decision	NO DATA	NO DATA

2.3. Estimative permit granting schedule¹ - not defined yet

Date of request	(Expected) date of decision
01/01/2019	31/12/2019

¹This schedule should be in line with the permit granting schedule required by Article 10 4(b), where available. According to this Article, a permit granting schedule will have to be drawn up by the competent authority in close cooperation with the project promoter and other authorities concerned.

2.4. Estimative timeline for construction and commissioning

Activities	(Expected) start date	(Expected) end date
Construction	01/01/2020	01/12/2025
Commissioning date		30/09/2026