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1. CAM Roadmap in the SGRI

2. CMP Roadmap in the SGRI

3. Hub development
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1. Capacity Allocation Mechanisms (I)

SGRI

Coordinated auction in the whole Region by 2014, following the Draft CAM NC. 

GOAL

• CAM Roadmap in the South Gas Region by 2nd quarter 2013
• Definition of the capacity products and calendar to 

implement the CAM NC by 2014
• Developing regulatory framework allowing implementation: 

NRAs work in cooperation
• IT systems development to jointly allocate capacity
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1. Capacity Allocation Mechanisms (II)

SGRI

• Draft CAM Roadmap in the Region has been submitted to 
Public Consultation in March 2013. Final document will be 
published soon.

• Milestones set up to meet the goal in the SGRI: 
To know available capacity products at all IPs.
CAM platform decision taken by TSOs soon.
TSOs IT systems ready by the end of year 2013.
Regulation adapted to new rules in place along 2013.
Draft MOUs, by December 2013. 

• Next auction between Spain and Portugal will take place in 
June 2013.

• Allocation of capacity between France and Spain done yearly, 
last one in November 2013.
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2. Congestion Management Procedures (I)

SGRI

To implement UIOLI LT, Oversubcription and Buy-back, Surrender in 
the whole Region by October 2013, according to Comission Decision of 
24 August 2012.
UIOLI ST implemented by July 2016.

GOAL

• CMP proposal Roadmap in the Region
prepared by TSOs.

• Regulators have agreed on basic principles 
and criteria to be taken into account in CMPs 
definition.

• Regulatory needs to adapt to new rules 
have been identified. 

• Calendar set up in order to implement the 
three mechanism by October 2013.
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2. Congestion Management Procedures (II)

SGRI

Surrender
Surrendered capacity reallocated after selling all the available bundled capacity
Capacity will be sold for next year ( starting quarterly).
Allocation priority: time stamp when surrender equivalent products.
Capacity to be bundled if possible.
TSOs not to receive a fee

UIOLI LT
TSOs to identify yearly underused contracts before each auction.
Formula to calculate the capacity utilization rate in each six month period.
Definition of  “capacity offered under reasonable conditions” meaning.
Capacity will be sold for next year ( starting quarterly).

Over subscription and buy back
TSOs define firm additional capacity, based on statistical analysis of unused 
capacity, technical aspects and capacities in adjacent networks.
Shippers won’t renominate upwards when the buy-back mechanism is launched.
Buyback mechanism to be designed. 
Gradual implementation.
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3. Hub development

Hubs in the region set up and running.

Hub to hub gas trading in the whole region by end 2014.

Analysis of the possible models for the integration of the Spanish and 
Portuguese gas markets in a common Iberian Natural Gas HUB:Market 
Area, Trading Region, Gas market integration via implicit allocation.

• Document on the Iberian gas Hub by 2nd quarter 2013
• Public consultation by 3rd quarter 2013
• Final report by 1st quarter 2014

Working Group in Spain with dynamic stakeholders participation to 
encourage gas hub development. 

• Monthly meetings since January 2013

SGRI

GOAL
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4. Others

• 2013 GRIP South is being developed in line with ENTSOG TYNDP
Public Consultations are planned.
Progress to be presented in IG, SG meetings. 

• PCI identification 
NRAs agreed opinion on the preliminary PCI list presented in EC 
meetings.
Progress will be presented in IG, SG meetings.

SGRI



Thank you for 
your 

attention

Thank you for your attention!

www.acer.europa.eu
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