



EC / ACER / ENTSOG 3-year work plan - version 28 August 2012

Deliverable	Scoping Phase		ACER FG draft		EC	ENTSO-G code drafting		ACER evaluate	ENTOSG NC revision (if applicable)	Comitology
	Start	End	Start	End	Request	Start	End			Start
ESTABLISHED PRIORITIES										
Framework Guideline (FG) on capacity allocation methodologies (CAM)			Q1/11	Q3/11						
EC invitation to ENTSOG					Q3/11*					
Network code on CAM (1)						Q1/11	Q1/12			
ACER Evaluation of NC								Q2/12		
Comitology Process start									Q3/12	Q4/12
Congestion Management Procedure (IIA)										
Comitology Process start										Q1/12
ACER Framework Guideline on balancing rules			Q1/11	Q3/11						
EC invitation to ENTSOG					Q4/11					
ENTSO-G network code on balancing						Q4/11	Q4/12			
ACER Evaluation of NC								Q1/13		
Comitology Process start										Q3/13
Harmonisation of transmission tariff structures										
ACER Framework Guideline on harmonisation of transmission tariff structures	Q1/11	Q2/12	Q2/12*	Q4/12						
EC invitation to ENTSOG					Q1/13					
ENTSO-G network code on tariffs						Q1/13	Q1/14			
ACER Evaluation of NC								Q2/14		
Comitology Process start										Q3/14
ACER Framework Guideline on interoperability rules	Q3/11	Q4/11	Q1/12	Q3/12*						
EC invitation to ENTSOG					Q3/12					
ENTSO-G network code on interoperability rules						Q3/12	Q3/13			
ACER Evaluation of NC								Q4/13		
Comitology Process start										Q1/14
Target model: initial model development			Q4/10	Q4/11						
Target model: Possible review			Q1/13	Q2/13						
ENTSO-G 2011 Community-wide gas 10 year network development plan (TYNDP)							Q1/11			
ACER evaluation of 2011 TYNDP								Q3/11		
ENTSO-G 2012 regional gas 10 year network development plan						Q1/11	Q1/12			
ACER monitoring report on 2012 regional 10year network development plan								Q1/12		
ENTSO-G 2013 Community-wide gas 10 year network development plan (TYNDP)						Q1/12	Q1/13			
ACER evaluation of 2013 TYNDP								Q1 /13		
ENTSO-G 2014 regional gas 10 year network development plan						Q1/13	Q1/14			
ACER monitoring report on 2014 regional 10year network development plan								Q1/14		
ENTSO-G 2015 Community-wide gas 10 year network development plan (TYNDP)						Q1/14	Q1/15			
ACER evaluation of 2015 TYNDP								Q1/15		
OTHER PRIORITIES										
Rules for trading										
Security and reliability rules										
Network connection rules										
Settlement rules										
Operational procedures in an emergency										
Energy efficiency regarding gas networks										
Transparency rules (follow-up to current comitology guideline)										

LEGEND

FG Framework Guideline

NC Network Code

Footnotes and assumptions:

Q3/12* = July Q2/12* = 29 June