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l Starting point: Critical features of the 
region.Wide geographical scope;.Low levels of liquidity and competition in national 
markets;.Different capacity allocation procedures at the IPs;.Different gas-day definitions and nomination rules;.Lack of binding set of rules limiting the effectiveness of 
different initiatives;.Lack of involvement and participation by some 
regulators/Member States.
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l Starting point: Main achievements

.Introduction of a Strategic Advisory Panel;.Creation of reverse-flow capacities on unidirectional gas 
pipelines (e.g. TAG);.Coordination of regional investments in new 
infrastructures (e.g. interconnector HU-SK)      enabled the 
finalisation of Interconnection Point Agreements and OBAs 
(e.g. new gas exchange at Baumgarten gas hub; OBA to be 
implemented at IT/AT border);.Monitoring of EASEE Gas Standard implementation in 
SSE.
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l Prerequisites for the implementation of 
a fully integrated gas market by 2014.It will strongly depend on:

» Timely implementation of the 3rd Package;
» TSO action to fulfil legal requirement on regional 

cooperation;
» Timely development and implementation of network 

codes at EU-level providing for harmonised rules for 
cross-border network issues and market integration 
issues..To rely only on voluntary involvement does not 

seem a feasible option.
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l Roadmaps for 2014: Process carried 
out in the SSE region. Lead regulators participated in the ACER Coordination Group of the 
GRI (May/June 2011);. NRA members asked to actively contribute to the drafting process 
(May/June 2001);. Stakeholders invited to submit written comments on their 
expectations and possible contributions to the Work Plan (June 
2011).

. Some Pilot Projects (PP) have been identified focusing on: 
Interoperability; Capacity allocation (CA) and bundled products;
Enabling market integration; Infrastructure and Investments. 

RESULTS
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l Interoperability: PP I – EASEE gas 
rules adoption

DELIVERABLE I.1 Standard products 

ACTION RESPONSIBLE DEADLINE
All the TSOs  adopt the 
EASEE standards with 
special reference to 
gas-day definition, unit 
and OBAs 

TSOs 2012/2013
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l CA and bundled products: PP II - Coordinated 
short term capacity services

DELIVERABLE I.2 Bundled capacity allocation at Austria/Italy IP

ACTION RESPONSIBLE DEADLINE

Agreement on harmonised nomination 
and re-nomination rules SNAM/TAG 2011

Harmonised calculation of available firm 
and interruptible capacities SNAM/TAG 2011

Proposal for a procedure for the 
coordinated allocation of daily capacity SNAM/TAG 2012

Definition of a bundled capacity product 
to be allocated by explicit auctions in 
order to connect PSV and Baumgarten

SNAM/TAG 2013
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l CA and bundled products: PP III –
GATRAC bundled products

DELIVERABLE I.3 Bundled products 

ACTION RESPONSIBLE DEADLINE

Concept for the 
realisation of bundled 
products at all SSE 
regional IPs

Net4Gas together 
with partner TSOs 2012

Implementation of 
bundled product 
offers at further SSE 
regional IPs

Regional TSOs 2012+
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l Enabling market integration: PP IV –
Cross-Regional Balancing Platform

DELIVERABLE I.4 Cross-Regional Balancing Platform 

ACTION RESPONSIBLE DEADLINE

Implementation of a 
cross-regional 
balancing platform

CEGH 2012 
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l Enabling market integration: PP V - Structure 
of future regional balancing and trading zones 
in the SSE region

DELIVERABLE I.5 Structure of future balancing zones

ACTION RESPONSIBLE DEADLINE

Cost benefit analysis of 
implementing different models for 
balancing and trading zones 
(market areas/trading 
regions/market coupling)

NRAs 2012

Definition of the model for future 
regional balancing and trading 
zones

SG 2012/2013

Planning and launch of 
implementation SG 2014+
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lInfrastructure: PP VI - Interconnections, available 
transmission capacity and investments

DELIVERABLE I.6 Interconnections and available transmission 
capacity

ACTION RESPONSIBLE DEADLINE

Check investment plans 
against the background 
of future market 
architecture scenarios

TSOs coordinated by 
GRI Lead Regulators ongoing

Consultation of the 
Regional TYNDP

TSOs with active 
stakeholder 
involvement 

2012
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Thank you for 
your attention

www.acer.europa.eu


