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Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Trans-Adriatic 
Pipeline (TAP) 

 10 
bcm/y 

2020 2003 2006-
2007 

03/2013 12/2013 2016 05/2016 12/2019 Capacity can be expanded 
up to 20 bcm/y. Such 
expansion is subject to an 
economically and 
technically feasible 
outcome of a market test. 

   
        

 

Project Phase Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Interconnector 
Greece – 
Bulgaria (IGB) 

 3 bcm/y 2018   03/2016 12/2015 11/2016 12/2016 3Q 2018 Possibility for future 
upgrade to 5 bcm/y by 
installation of compressor 
capacity 

            

Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Interconnector 
Bulgaria – 
Serbia (IBS) 

Phase 1 (BG) BG to 
RS: 1.0 
(1.8) 
bcm/y 
 
RS to 
BG: 0.15 
bcm/y 

12/2018 02/2011 12/2012 03/2016 03/2016 08/2016 08/2016 12/2018 Phase 1 refers to a single 
pipe Nis – Dimitrovgrad of 
108 km. BG/RS timelines 
to be harmonised in the 
MoU expected in 2Q2016. 
According to the joint 
BG/RS roadmap, the 
capacity (incl. reverse 
capacity) of the pipeline 
will be increased in Phase 
2 (2020) and Phase 3 
(2024). 

Phase 1 (RS) 10/2019  12/2011 06/2017  09/2017 02/2018 10/2019 
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Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Phased 
Bulgarian 
system 
reinforcement 

Stage 1 of 
modernisation 
of compressor 
stations 

 05/2016      09/2014 05/2016 

 

Actions in progress in the 
period 2013 - 2016 

Stage 2 of 
modernisation 
of compressor 
stations 

 06/2020  08/2017 

 

11/2018 11/2018 11/2018 11/2018 11/2020 Further modernization of 
CS Lozenets, CS Ihtiman 
and CS Petrich 

Rehabilitation 
and 
replacement of 
gas pipeline 
sections, 81 
km, DN 700 

 11/2020   12/2017 12/2017 12/2017 01/2018 11/2020 

 

 

New gas 
pipeline Gorni 
Bogrov – Novi 
Iskar, 19 km, 
DN 700 and 
compressor 
station, 20 
MW 

 11/2020 12/2016 06/2017 

 
 

11/2018 

 

11/2018 

 

11/2018 

 

11/2018 

 

11/2020 

 

Conditional infrastructure 
required for Phase 2 of 
the IBS project 

Conduction of 
planned 
inspections 

 11/2018      04/2015 11/2018 Planned as a staged 
process; started in 2015 
and projected till 2018 
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Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Phased 
Romanian 
system 
reinforcement 

BRUA Phase 1: 
Stage 1 of the 
Romanian 
South Corridor 

1.75 
bcm/y 
 

12/2019 12/2013 09/2015 

 

09/2016 

(pipeline) 

01/2017 

(CS) 

06/2016 02/2017 08/2017 12/2019  

            

Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

LNG terminal 
in Croatia 

 5 bcm/y 
with 
phasing 
potential 

10/2019  01/2014 12/2015 10/2016  07/2016  11/2016 06/2019  

 

Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

LNG 
evacuation 
system 
towards 
Hungary 

Pipeline 
section Zlobin-
Kozarac 

10 
bcm/y 
(4.5 
towards 
HU) 

12/2019 

 

 08/2016 07/2017 07/2017 04/2018 07/2018 12/2019  

Pipeline 
section 
Kozarac-
Slobodnica 

6.5 
bcm/y 
(10 
towards 
HU) 

12/2023 

 

 08/2016 12/2020 01/2021 06/2021 07/2022 12/2023  

 

  

https://ec.europa.eu/energy/sites/ener/files/documents/Appendix%20to%20the%20CESEC%20Action%20Plan_pre-HLG_rev.pdf


Central and South-Eastern European Gas Connectivity (CESEC) High Level Group: Indicative project-specific information as of March 2016 based on data 
from the project promoters and with reference to the list of all CESEC projects in the Appendix to the CESEC Action Plan of 10 July 2015.  
 

Page 4 of 11 
 

Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Connection of 
off-shore 
Romanian gas 
to the 
Romanian 
system and 
further 
reinforcement 
of the 
Romanian 
system 

BRUA Phase 2: 
Stage 2 of the 
Romanian 
South Corridor 

4.4 
bcm/y 

2020 12/2013 09/2015 09/2016 

(pipeline) 

01/2017 

(CS) 

06/2017 02/2017 2019 2020  

Black Sea – 
Podisor 
pipeline 
 

6.0 
bcm/y 

2020 08/2014 01/2016 03/2017 06/2017 03/2017 2018 2020  

 

Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Interconnector 
Croatia – 
Serbia 

Construction 
of the pipeline 
Slobodnica – 
Sotin – Bačko 
Novo Selo 

6-7 
bcm/y 

12/2023   12/2020 01/2021 06/2021 07/2022 12/2023  

 

Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

New Greek 
LNG terminal 

 6.1 
bcm/y 

06/2018 12/2010 06/2014 12/2016 12/2016 01/2015 04/2017 05/2018 The official name of the 
project according to the 
2015 PCI list (reg.2016/89) 
is “LNG terminal in 
northern Greece” 
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Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Interconnector 
Bulgaria – 
Romania (IBR) 

Construction 
of Ruse GMS  

1.5 
bcm/y 

12/2016 

     08/2012 08/2014  

Land section 
on the BG 
territory 

     08/2012 08/2014  

Land section 
on the RO 
territory and 
Giurgiu GMS  

     06/2011 05/2013  

Danube 
crossing 

     04/2016 12/2016  

 

Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Interconnector 
Romania – 
Republic of 
Moldova (Iasi-
Ungheni) 
expansion 

 1.5 
bcm/y 

06/2018 01/2014 01/2016 08/2016 

(pipeline) 

05/2017 

(CS) 

 08/2016 

(pipeline) 

05/2017 

(CS) 

10/2016 12/2018  
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Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Physical 
reverse flow 
Romania – 
Ukraine (at 
inter-
connection 
point Isaccea) 

 2.2 
bcm/y 
 

2019 01/2015      2019  

 

Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Compressor 
station in Kipi, 
Greece and 
reinforcement 
of Greek 
system 

Compressor 
station in Kipi 

2-11 
bcm/y 

2020         

Metering and 
Regulating 
Station at Nea 
Mesimvria for 
the connection 
of the Greek 
transmission 
system with 
TAP 

At least 
3.65 
bcm/y 

2019    2017 2017 2017 2019  

Komotini 
Metering and 
Regulating 
Station 
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Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Reinforcement 
of the 
Hungarian 
network 

Csanádpalota 
CS Phase I 

RO/HU 
1.75 
bcm/y 

10/2020 06/2014 07/2017 06/2018 05/2017 09/2018 10/2018 09/2020 The project "Romanian-
Hungarian reverse flow: 
Hungarian section" 
contains 3 CSs at 
Csanádpalota. With the 
first two CS in 
Csanádpalota, 1.75 bcm/y 
capacity could be ensured 
at the RO/HU IP, the third 
CS will enable 4.4 bcm/y 
capacity. The related IPs 
capacities depend on RO 
and AT developments. 

HU/AT 
0 bcm/y 

        

Városföld-
Ercsi-Győr 
pipeline and 
Városföld CS 
and 
Csanádpalota 
CS Phase II 

RO/HU 
4.4 
bcm/y 

12/2022 06/2014 07/2017 04/2020 10/2018 04/2020 03/2021 12/2022 

HU/AT 
5.2 
bcm/y 

12/2022 06/2014 07/2017 04/2020 10/2018 04/2020 03/2021 12/2022 
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Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Interconnector 
Slovenia – 
Hungary 

SI: R15/1 Pince 
– Lendava – 
Kidričevo 

38.1 

GWh/d; 

1.31 

bcm/y 

(LF=1), 

1.04 

bcm/y 

(LF=0.8) 

12/2020 04/2010 12/2017 06/2019 12/2017 12/2019 06/2019 12/2020  

HU: Hungary-
Slovenia inter-
connection 
(Nagykanizsa – 
Tornyiszent-
miklós) 

Up to 
38.1 
GWh/d 

12/2020 12/2015 

(update) 

12/2017 11/2019 02/2018 10/2017 09/2019 12/2020  

 

Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Firm capacity 
upgrade on 
the 
interconnector 
Hungary – 
Ukraine 

HU-UA reverse 
flow 

 

6.1 

bcm/y 
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Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Reverse flow 
on the 
Slovenia – 
Austria 
interconnector 
(from Slovenia 
to Austria) 

SI: Upgrade of 
Murfeld/ 
Ceršak inter-
connection 

5.64 
bcm/y 
(LF=1); 
4.51 
bcm/y 
(LF=0.8) 

12/2020  10/2008 12/2017 12/2017 12/2019 01/2020 12/2020 SI: Two projects. 
Adjustment to operating 
parameters, increasing 
the transmission capacity 
and enabling bidirectional 
operation. The SI part is 
related to the 
interconnection HR-SI 
(and AT project Murfeld) 
and depends on a new 
source of gas in the south. 

SI: CS 
Kidričevo, 2nd 
phase of 
upgrade 

Up to 
30 MW 

12/2020  12/2017 12/2018 12/2018 12/2018 01/2019 12/2020 

AT: Entry/Exit 
Murfeld 

5.38 
bcm/y 

10/2019 03/2016 08/2016 04/2017 05/2017 03/2018 04/2018 11/2019  
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Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Inter-
connection 
Croatia – 
Slovenia 
(Lučko-Zabok-
Rogatec, 
bidirectional) 

HR: 
Construction 
of new inter-
connection 
pipeline Lučko-
Zabok-Rogatec 

5 bcm/y 12/2018  12/2014 12/2016 12/2016 03/2017 07/2017 12/2018  

SI: Upgrade of 
Rogatec inter-
connection 

5 bcm/y 12/2020   2019 2017   2020 SI: Enabling bidirectional 
operation. The data for 
"Upgrade of Rogatec 
interconnection" is given 
for the SI part of the 
cluster connecting 
Croatia-Slovenia-Austria 
(including the project 
"Reverse flow on the 
Slovenia-Austria 
interconnector" above). 

 

Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Interconnector 
Croatia – 
Bosnia and 
Herzegovina 

HR: 
Construction 
of new inter-
connection 
pipeline 
Slobodnica 
(HR) - Bosanski 
Brod (B&H) 

1.5 
bcm/y 

12/2019  01/2017 07/2017 07/2017 04/2018 07/2018 12/2019  
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Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Interconnector 
former 
Yugoslav 
Republic of 
Macedonia – 
Bulgaria/ 
Greece 

Interconnector 
former 
Yugoslav 
Republic of 
Macedonia – 
Greece 

1.1 – 
1.7 
bcm/y 

10/2020 06/2010 

2016 

2016 2016 2016 2017 2017 2020 The data refers to the 
parts of the project on the 
territory of the former 
Yugoslav Republic of 
Macedonia 
 

Interconnector 
former 
Yugoslav 
Republic of 
Macedonia – 
Bulgaria 

0.5 – 
0.7 
bcm/y 

 

Project Phase  Techn. 
capacity  

Expected 
commissioning  

Completion of pre-construction stages 
Construction 

start/end 
Additional information  

Pre-
feasibility 

Feasibility FEED FID Permitting Start End 

Eastring  20 
bcm/y 

12/2019 02/2016 09/2016 01/2018  06/2018 06/2018 12/2019 In agreement with its 
promoters, the Eastring 
project is not part of the 
current phase of the 
CESEC work as it 
substantially differs from 
the other, more region-
specific projects 
considered, particularly as 
regards its size, objective 
and scope and can 
therefore not be 
appropriately assessed in 
a CESEC regional 
modelling framework. 

Expansion 40 
bcm/y 

12/2024 01/2021 06/2021 06/2022  02/2023 02/2023 06/2024 
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